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EA & PEA MILESTONES MET DURING 

QUARTER (01/2010 - 03/2010) / TOTAL 

QUARTER EA & PEA MILESTONES

ON SCHEDULE EA & PEA 

MILESTONES NEXT FOUR 

QUARTERS (04/2010 - 03/2011) / 

TOTAL FOUR QUARTERS EA & 

PEA MILESTONES

Argonne GREEN N / A (0 / 0) N / A (0 / 0) N / A N / A N / A

Brookhaven GREEN GREEN (0 / 0) GREEN (1 / 1) N / A N / A N / A

Carlsbad

1 previous Non-Impacting State NOV (with minor fine), 1 previous Non-Impacting State NOV, & 1 

previous ORPS Notification (awaiting NMED formal response); CBFO is still in negotiations with 

NMED on resolution of these NOVs.

N / A (0 / 0) N / A (0 / 0) N / A N / A SA Completed

ETEC GREEN GREEN (0 / 0) GREEN (2 / 2) N / A N / A EIS

Idaho GREEN GREEN (0 / 0) GREEN (3 / 3) N / A PA  Revision ROD

LANL

1 previous Impacting State Stipulated Penalty Demand Letter, for a $291,000 penalty, & a penalty 

was paid for $1,252,500 on December 30, 2009; additional penalty for non-compliance 

accumulates until settled.  LANL is currently in negotiations with NMED to reduce the number of 

quarters of sampling data from the new wells, which would allow an earlier submittal of the CME 

report.

GREEN (3 / 3) GREEN (23 / 23) N / A N / A EIS

Livermore GREEN GREEN (0 / 0) GREEN (0 / 0) N / A N / A N / A

Moab GREEN N / A (0 / 0) N / A (0 / 0) N / A N / A GREEN

NTS GREEN GREEN (3 / 3) GREEN (21 / 21) N / A N / A EIS

Oak Ridge GREEN GREEN (3 / 3) GREEN (21 / 21) N / A N / A EA

Paducah
GREEN (CHANGED FROM YELLOW) --- 2 previous Non-Impacting State NOVs were resolved 

during the quarter.
GREEN (2 / 2) GREEN (4 / 4) N / A N / A SA / ROD

Pantex GREEN GREEN (0 / 0) GREEN (0 / 0) N / A N / A N / A

Portsmouth
GREEN (CHANGED FROM YELLOW) --- 1 previous Non-Impacting State NOV was resolved 

during the quarter.
GREEN (6 / 6) GREEN (34 / 34) N / A N / A SA / ROD

Richland GREEN GREEN (5 / 5) GREEN (19 / 19) N / A N / A EA

River Protection
GREEN (CHANGED FROM YELLOW) --- 1 previous Non-Impacting State and US EPA NOV was 

resolved during the quarter.
GREEN (2 / 2) GREEN (7 / 7) WIR N / A EIS

Sandia GREEN GREEN (1 / 1) GREEN (1 / 1) N / A N / A N / A

SLAC GREEN GREEN (0 / 0) GREEN (1 / 1) N / A N / A N / A

SPRU GREEN GREEN (0 / 0) GREEN (1 / 1) N / A N / A N / A

SRS  GREEN --- 1 new Non-Impacting State NOV was received & resolved during the quarter. GREEN (1 / 1) GREEN (11 / 11) WD PA + CA Revision GREEN

West Valley GREEN GREEN (0 / 0) GREEN (1 / 1) WIR N / A EIS

FINAL SECOND QUARTER OF FY 2010 --- SITE-LEVEL REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, & MARCH 2010)

ENFORCEABLE AGREEMENT (EA) & PLANNED ENFORCEABLE 

AGREEMENT (PEA) MILESTONE STATUS

NOVsSITE NON-HLW WDs LLW DISPOSAL NEPA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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SITE SCORE SUMMARY (NOTE: CHANGES / ADDITIONS IN "BOLD" TEXT)

YELLOW

PBS CB-0080 - Waste Disposal Ops - WIPP -- On 11/26/2007, the State of New Mexico cited WIPP for deficiencies in its ground-water monitoring program.  The NOV alleged 

four deficiencies related to the following; 1) Ground-water Surface Elevation Monitoring Methodology; 2) Environmental Monitor Manager training; 3) procedures for developing 

potentiometric maps and 4) Data Quality Objectives for some field monitoring activities.  A fine of $38,520 was levied by the State.  The CBFO and WTS met with the NMED on 

January 22, 2009 to negotiate a settlement agreement.  The NMED informally agreed to drop items 2, 3, and 4 and reduce the penalty to $21,000.00 for the one remaining item.  

A settlement agreement (Stipulated Final Order) was signed by the Permittees on November 17, 2009 and by the NMED on November 23, 2009.  Permittees provided partial 

required submittals resulting from the settlement agreement on December 21, 2009.  The final required submittal,  a Class 2 Permit Modification to the HWFP, will be submitted to 

the NMED after completion of the currently ongoing permit renewal process which is expected to be complete by January of 2011.  No change in status for the second quarter 

of FY 2010.

NOTE: ORPS NOTIFICATION -- ON 06/11/2008 -- Waste Disposal Ops - WIPP -- On 06/05/2008, Washington TRU Solutions, LLC, (WTS) management was notified that a 

Contact Handled waste drum that was shipped to WIPP on May 21, 2008, in a Standard Waste Box (SWB), had an unresolved nonconformance hold for remediation of free 

liquids.  During the characterization process at the generator site (i.e., LANL), the drum had been tagged and segregated for future remediation for free liquids, but the drum was 

loaded into the SWB and shipped.  All TRU waste shipments were suspended, and notifications to regulatory agencies and stakeholders were made.  The drum was returned to 

LANL for further action, and shipments and operations resumed.  The NMED requested additional information and that was provided to the NMED on September 24, 2008. The 

NMED subsequently issued Compliance Order HWB 09-31 (CO) (LANL) on July 24, 2009.  The Permittees signed a Partial Stipulated Final Order (SFO) on December 10 and 16, 

2009, and NMED signed the SFO on December 21, 2009.  The Permittees were continuing to negotiate final resolution of this compliance order as of the end of the 

second quarter of FY 2010.  

YELLOW

03/17/2009 ORPS Report -- NOV for Unauthorized Discharge of Brine Water -- On March 9, 2009, the Department of Energy, Carlsbad Field Office, received a Notice of Violation 

(NOV) from the New Mexico Environment Department, Ground Water Quality Bureau, for an unauthorized discharge of brine from an unlined portion of the spillway between the 

Salt Storage Extension Cell A and the Salt Storage Extension Basin.  The unauthorized discharge alleges a violation of the Water Quality Act, the Water Quality Control 

Commission regulations and the WIPP Discharge Permit 831 (DP-831).  The discharge resulted from inadequate design and inadequate review of environmental data.  Corrective 

actions have been identified.  The discharge resulted from a large rainfall event in October 2008 and additional rainfall a few days after the initial large rainfall  that led to minor 

amounts of water seeping over the spillway.  No fine was associated with the NOV and corrective actions described in the NOV are ongoing.  To resolve the NOV, the following 

actions are completed or are in progress as of the second quarter of FY 2010:  1)  line the berm area and  raise the level of the spillway located between the Salt 

Storage Extension Cell A and the Salt Storage Evaporation Basin (this is complete); 2)  build an additional Salt Storage Evaporation Basin adjacent to the existing 

basin (in progress); and 3)  provide the NMED the As-Built drawings of the new basin (in progress).

Los Alamos National 

Laboratory (LANL)
RED

Demand Letter (issued 1/26/09), notified LANL of a $291,000 stipulated penalty imposed by the State of New Mexico for what if viewed as a inadequate Corrective Measure 

Evaluation Report for Material Disposal Area G (MDA G), at Technical Area 54 (TA-54), for the first 117 days of non-compliance. LANL is installing additional groundwater 

monitoring wells to address the NMED issues. On December 30, 2009, a penalty of $1,252,500 was paid to NMED.  The fine continues to accumulate at $3,000 / day until the 

NOV is settled or CME report is deemed compliant.  NMED required three additional groundwater monitoring wells and four quarters of sampling data to support LANL’s 

selected remedial alternative in the CME report.  The last of these wells will be complete in July 2010.  If four quarters of data are required, a revised CME report will 

not be submitted until August 2011.  However, LANL is currently in negotiations with NMED to reduce the number of quarters of sampling data from the new wells, 

which would allow an earlier submittal of the CME report.

FINAL SECOND QUARTER OF FY 2010 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, & MARCH 2010)

DETAILS OF NOTICES OF VIOLATION AND ASSOCIATED FINES & PENALTIES

Carlsbad / Waste 

Isolation Pilot Plant 

(CBFO / WIPP)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human 

health, the environment, and national security.
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SITE SCORE SUMMARY (NOTE: CHANGES / ADDITIONS IN "BOLD" TEXT)

FINAL SECOND QUARTER OF FY 2010 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, & MARCH 2010)

DETAILS OF NOTICES OF VIOLATION AND ASSOCIATED FINES & PENALTIES

GREEN 

(CHANGED 

FROM 

YELLOW)

06/18/2009 ORPS Report -- Notice of Violation (NOV) for Failing to Comply With Permit Limits -- On June 12, 2009, the Paducah Site received a Notice of Violation (NOV) from 

the Kentucky, Department for Environmental Protection.  The NOV alleges that PRS has failed to comply with the Kentucky Pollution Discharge Elimination System permit limits 

and cites three specific permit limit exceedances.  The three cited permit noncompliances were: (1) Total Suspended Solids violations during the months of July and December of 

2008, and for the month of March of 2009, (2) Total Recoverable Zinc violations during the months October and November of 2008, and for the month of February of 2009, and 

(3) Oil and grease violations during the month of October of 2008.  At DOE's request, the Kentucky Department of Environmental Protection researched the violations and 

determined that the permit limits were stayed by the "Order Holding Case in Abeyance Pending Agreed Order and Order Extending Stay", executed on November 21, 2007, until 

the issue of a new KPDES permit.  On June 26, 2009, the Kentucky Department of Environmental Protection rescinded the first two noncompliances, failing to comply with 

KPDES permit limits for Total Suspended Solids and Total Recoverable Zinc.  The noncompliance, exceeding the KPDES permit limit for Oil and Grease, remained unchanged.  

Subsequently, a Response to Notice of Violation was submitted to the U.S. Department of Energy, Paducah Gaseous Diffusion Plant Permit Number KY0004049, Agency Interest 

No. 3059, Activity ID: ENV20090001 on July 7, 2009.  In that response, a Corrective Action Plan was enclosed that addressed the noncompliance for exceedance of oil and 

grease at outfall 017.  Results were based on a single data point, instead of an average of multiple samples as allowed by the permit.  Although unable to confirm, the root cause 

is postulated to be a combination of motor oil drips from vehicular traffic, curing of an asphalt parking lot and a relative absence of rainfall prior to the sampling event that caused 

the exceedance.  Corrective measures taken include increased sampling at the outfall for statistical averaging and the receipt of preliminary results from the lab to assist the DOE 

contractor in decision making.  No further exceedances regarding Oil and Grease have occurred since October 2008, and the other two elements of this NOV have since 

been rescinded.  The Paducah Site has been in compliance regarding the Oil and Grease release for 19 straight months, and KY DEP accepted the Corrective Action 

Plan, with no additional information required, and closed-out the NOV.

GREEN 

(CHANGED 

FROM 

YELLOW)

Paducah Gaseous Diffusion Plant (PGDP), Off Site -- Notice of Violation (NOV) Received for Waste Shipment Manifest Deficiencies -- On October 2, 2009, DOE received a 

Notice of Violation (NOV) from the Commonwealth of Kentucky, Department for Environmental Protection.  The NOV alleges inadequate hazardous waste determinations and that 

the ensuing hazardous waste was incorrectly shipped to an off-site disposal facility as non-hazardous waste without the required hazardous waste manifests.  The NOV non-

compliances include five instances where waste was shipped under non-hazardous bills of lading, but was later determined to be hazardous waste for various reasons.  Six 2009 

manifests lacked a transporters signature.  Also a shipment of 22 drums to Utah in which 20 drums were identified as not being LDR compliant.  The entire shipment was rejected, 

but a revised profile / manifest was submitted and accepted, instead of having the entire shipment returned to PGDP.  A DOE response and written plan of action to address the 

NOV violations was submitted to Kentucky on October 30, 2009.  Upon receipt and review of the DOE response, Kentucky concluded that DOE was not in violation of the 

regulations cited in NOV and rescinded the NOV in correspondence on January 12, 2010.

Portsmouth (PORTS)

GREEN 

(CHANGED 

FROM 

YELLOW)

Portsmouth Gaseous Diffusion Plant, Offsite -- Notice of Violation Received from Ohio Environmental Protection Agency, Shipping Documentation Deficiencies -- On December 

21, 2009, an official notification letter was received from the Ohio Environmental Protection Agency that identified two violations following an inspection on the Prime Contractor’s 

compliance to Resource Conservation Resource Act requirements.  A Land Disposal Notification and Certification Form (LDR) had been incorrectly completed on a Uniform 

Hazardous Waste Manifest for a hazardous waste shipment.  The violations were: 1) Testing, tracking and recordkeeping requirements for generators, treaters and disposal 

facilities, OAC rule 3745-270-07(A)(2) and Permit Condition B.36; and 2) Special rules regarding wastes that exhibit a characteristic, OAC rule 3745-270-09(A) and Permit 

condition B.36.  The LDR form was corrected and supporting documentation was provided to the OEPA.  On January 25, 2010, PPPO received confirmation from OEPA that 

the violations had been adequately abated.  No fines or penalties were incurred. No further action is anticipated.

Paducah (PA)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human 

health, the environment, and national security.
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SITE SCORE SUMMARY (NOTE: CHANGES / ADDITIONS IN "BOLD" TEXT)

FINAL SECOND QUARTER OF FY 2010 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, & MARCH 2010)

DETAILS OF NOTICES OF VIOLATION AND ASSOCIATED FINES & PENALTIES

Hanford Site / Office 

of River Protection 

(ORP)

GREEN 

(CHANGED 

FROM 

YELLOW)

03/20/2009 ORPS Report -- Environmental Protection Agency Issues Notice of Violation for Universal Waste Generation Date Documentation and Labeling Violations -- On March 

9, 2009, the United States Environmental Protection Agency (USEPA) issued a Notice of Violation to the United States Department of Energy, Office of River Protection, for 

violations of the Resource Conservation and Recovery Act as implemented through the Washington Administrative Code (WAC) 173-303. The violations resulted from 

inspections of the previous Tank Farm Contractor conducted on September 24 and 25, 2008.  The NOV identified failure to properly label universal waste lamps, provide the 

universal waste lamps date of generation documentation, properly label universal waste batteries, and provide the universal waste batteries date of generation documentation. 

DOE submitted revision 3 of the management plan to USEPA and Ecology on October 7, 2009. Ecology concurred with minor changes on November 16, 2009.  ORP was 

awaiting a response from USEPA for management plan revisions, as of the end of the first quarter of FY 2010. The Notice of Violation for Universal Waste 

Management is now closed. On January 26, 2010, EPA agreed that changes to the Management Plan addressed the violations.

Savannah River Site 

(SRS)
GREEN

Notice of Violation 710-4B,  B Area -- On January 19, 2010, SRNS received a Notice of Violation from South Carolina Department of Health and Environmental Control 

(SCDHEC) dated January 14, 2010.  The violation was in regards to the beneficial relocation of a storage shed (Bldg 710-4B) to K-Area after the applicable SCDHEC 

demolition License NO905133 had expired. Resolved in January 2010 with no penalty. 

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human 

health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 2ND 

QUARTER / FY 2010 

MILESTONES

ARRA Project: 

N

BRNL-0030-003

Submit IAG Annual 

Schedule Update to 

EPA/DEC

Submit IAG Annual 

Schedule Update to 

EPA/DEC

11/30/2010 11/30/2010 11/30/2010

DOE / EPA New 

York:  CERCLA - 

FFA

EA

ARRA Project: N

691
HWMF - complete demolition of 

permitted facility

HWMF - Complete demolition of 

permitted facility.
6/20/2007 3/30/2015 3/21/2011

Project has been 

rescheduled to reflect the 

Congressionally 

mandated Radiological 

Characterization Survey 

which must precede the 

D&D.

Approved BCP entered to 

reflect revised schedule.

DOE / CA: RCRA 

(FFCAct) - COMPA
EA

382
RMHF - complete demolition of 

permitted facility

Complete D&D of RMHF 

permitted facility.
6/30/2010 3/30/2016 3/25/2011

Deferred pending 

completion of EIS and 

Rad Survey.

Approved BCP reflects 

revised schedule.

DOE / CA: RCRA 

(FFCAct) - COMPA
EA

Enforceable Agreement (EA)  / Planned 

EA Milestone Report

ENERGY TECHNOLOGY ENGINEERING CENTER (CBC-ETEC)

CBC-ETEC-0040 Nuclear Facility D&D - Energy Technology Engineering Center

BRNL-0030 Soil and Water Remediation - Brookhaven National Laboratory

BROOKHAVEN NATIONAL LABORATORY (BRNL)

FINAL SECOND QUARTER OF FY 2010 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, & MARCH 2010)

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE 

COMPLETION 

DATE

FORECAST DATE ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS COMMENTS

Designations: EA = Enforceable Agreement,  PC = Project Critical Decision, B = Budget, F = Five Year Plan, PS = Project Start, PE = Project End, MC = Mission Complete, PEA = Planned EA, RA = ARRA, and PA = OECM Designated

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 2ND 

QUARTER / FY 2010 

MILESTONES

Enforceable Agreement (EA)  / Planned 

EA Milestone Report
FINAL SECOND QUARTER OF FY 2010 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, & MARCH 2010)

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE 

COMPLETION 

DATE

FORECAST DATE ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS COMMENTS

Designations: EA = Enforceable Agreement,  PC = Project Critical Decision, B = Budget, F = Five Year Plan, PS = Project Start, PE = Project End, MC = Mission Complete, PEA = Planned EA, RA = ARRA, and PA = OECM Designated

ARRA Project: 

N

WBO2-10-GW

Submit Combined Impl 

Report + O&M Plan for 

Groundwater OU

Submit Combined 

Implementation Report + 

O&M Plan for Groundwater 

OU

4/12/2009 4/12/2010

Milestone to be 

cancelled, and 

reissued as two 

new milestones 

with 

deliverables, in 

accordance with 

revised Water 

Board Order, 

which will 

provide new 

Forecast Dates. 

4/12/2010
Water Board 

Order 2005-22
EA

Milestone to be 

cancelled, and 

reissued as two new 

milestones with 

deliverables, in 

accordance with 

revised Water Board 

Order, which will 

provide new 

Forecast Dates. 

ARRA Project: 

N

ID-0014B-006
Approve Calcine Disposition 

Project CD-1

Approve Calcine Disposition 

Project CD-1
12/31/2010 12/31/2010 12/31/2010

DOE / Idaho: RCRA 

(FFCAct) - STP/CO
EA

CBC-SLAC-0030 Soil and Water Remediation - Stanford Linear Accelerator 

Center

STANFORD LINEAR ACCELERATOR CENTER (CBC-SLAC)

IDAHO NATIONAL LABORATORY (ID)

ID-0014B Radioactive Liquid Tank Waste Stabilization and Disposition - 2012 / ID-0014B Solid 

Waste Stabilization and Disposition

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 2ND 

QUARTER / FY 2010 

MILESTONES

Enforceable Agreement (EA)  / Planned 

EA Milestone Report
FINAL SECOND QUARTER OF FY 2010 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, & MARCH 2010)

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE 

COMPLETION 

DATE

FORECAST DATE ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS COMMENTS

Designations: EA = Enforceable Agreement,  PC = Project Critical Decision, B = Budget, F = Five Year Plan, PS = Project Start, PE = Project End, MC = Mission Complete, PEA = Planned EA, RA = ARRA, and PA = OECM Designated

ARRA Project: 

N

ID-0030B-003
VCO Submit Cert for FDP cell 

components
6/24/2010 6/24/2010 6/24/2010

Complete per D. Pruitt, 

Project Manager for VCO

DOE / Idaho - RCRA - 

VCO
EA

ID-0030B-004

VCO Submit draft closure plan 

or RCRA permit application for 

Catch tanks, TRU Pipeline

Includes Hot Cell Components 9/30/2010 9/30/2010 9/30/2010
DOE / Idaho - RCRA - 

VCO
EA

ARRA Project: 

N

B5547X0211

Investigation Work Plan for 

Twomile Canyon Aggregate 

Area

Submit Investigation Work Plan 

for Twomile Canyon Aggregate 

Area to NMED

1/31/2010 2/1/2010 2/1/2010 1/31/2010

01/31 is a Sunday, so 

NMED due date is 

February 1, 2010

New Mexico 

Environment 

Department Consent 

Order

EA,F

Work plan submitted 

on time.  NOD 

response required a 

revision to the work 

plan.  Rev.1 was due 

5/14/2010 and was 

delivered 5/12/2010.

NNSA SITES

LOS ALAMOS NATIONAL LABORATORY (VL-LANL)

ID-0030B Soil and Water Remediation - 2012

VL-LANL-0030 Soil and Water Remediation - LANL

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 2ND 

QUARTER / FY 2010 

MILESTONES

Enforceable Agreement (EA)  / Planned 

EA Milestone Report
FINAL SECOND QUARTER OF FY 2010 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, & MARCH 2010)

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE 

COMPLETION 

DATE

FORECAST DATE ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS COMMENTS

Designations: EA = Enforceable Agreement,  PC = Project Critical Decision, B = Budget, F = Five Year Plan, PS = Project Start, PE = Project End, MC = Mission Complete, PEA = Planned EA, RA = ARRA, and PA = OECM Designated

VL-LANL-0030-006
Periodic Monitoring Report Q2 

FY 2010

Submit Periodic Monitoring 

Report 2nd Quarter FY 2010 for 

Mortandad, Sandia, Pajarito, 

Water, Ancho to the NMED 

Regulator

2/28/2010 2/28/2010 2/26/2010 2/28/2010

New Mexico 

Environment 

Department Consent 

Order

EA

VL-LANL-0030-011
General Facility Information 

2010

Submit General Facility 

Information 2010 Update to 

NMED as Required by the 

Consent Order

3/31/2010 3/31/2010 3/31/2010 3/31/2010

New Mexico 

Environment 

Department (NMED): 

Final Order

EA

VL-LANL-0030-007
Periodic Monitoring Report Q3 

FY 2010

Submit Periodic Monitoring 

Report 3rd Quarter FY 2010 for 

Mortandad, Sandia, Pajarito, Los 

Alamos, and White Rock to the 

NMED regulator

5/30/2010 5/30/2010 5/30/2010

New Mexico 

Environment 

Department Consent 

Order

EA

VL-LANL-0030-022
Investigation Report for Upper 

Sandia Canyon Aggregate Area

Complete field sampling 

activities for characterization of 

56 Solid Waste Management 

Units within the Upper Sandia 

Canyon Aggregate Area to 

determine nature and extent of 

contamination and submit an 

Investigation Report to NMED by 

5/30/10

5/30/2010 5/30/2010 5/30/2010

New Mexico 

Environment 

Department Consent 

Order

EA

VL-LANL-0030-028

Complete investigation and 

report for Upper Sandia Canyon 

Aggregate Area

Complete investigation and 

report for Upper Sandia Canyon 

Aggregate Area

5/30/2010 5/30/2010 5/30/2010

New Mexico 

Environment 

Department (NMED): 

Final Order

B,EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 2ND 

QUARTER / FY 2010 

MILESTONES

Enforceable Agreement (EA)  / Planned 

EA Milestone Report
FINAL SECOND QUARTER OF FY 2010 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, & MARCH 2010)

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE 

COMPLETION 

DATE

FORECAST DATE ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS COMMENTS

Designations: EA = Enforceable Agreement,  PC = Project Critical Decision, B = Budget, F = Five Year Plan, PS = Project Start, PE = Project End, MC = Mission Complete, PEA = Planned EA, RA = ARRA, and PA = OECM Designated

B56AB90424

Investigation Report for SWMUs 

49-001(a-g), 49-003, AOC C-49-

008(d)(MDA AB, Areas 1,3,4,11, 

and 12)

Submit Investigation Report for 

SWMUs 49-001(a-g), 49-003, 

AOC C-49-008(d)(MDA AB, Areas 

1,3,4,11, and 12) to NMED

5/31/2010 5/31/2010 5/31/2010

New Mexico 

Environment 

Department Consent 

Order

EA,F

B56AB90424

Investigation Report for SWMUs 

49-005(a), -006, AOCs C-49-002, -

005(b), -008(a-b)(Areas 5,6, and 

10)

Submit Investigation Report for 

MDA AB SWMUs 49-005(a), 49-

006, AOCs C-49-002, C-49-

005(b), C-49-008(a-b)(Areas 5,6, 

and 10)to NMED

5/31/2010 5/31/2010 5/31/2010

New Mexico 

Environment 

Department Consent 

Order

EA,F

VL-LANL-0030-029

Complete phase 2 investigation 

and report for Pueblo Canyon 

Aggregate Area

Complete phase 2 investigation 

and report for Pueblo Canyon 

Aggregate Area

6/30/2010 6/30/2010 6/30/2010

New Mexico 

Environment 

Department (NMED): 

Final Order

B,EA

B551P20225

Investigation Work Plan for 

Lower Pajarito Canyon 

Aggregate Area

Submit Investigation Work Plan 

for Lower Pajarito Canyon 

Aggregate Area to NMED

7/31/2010 7/31/2010 7/31/2010

New Mexico 

Environment 

Department Consent 

Order

EA,F

B533VD0222

Investigation Work Plan for 

Upper Water Canyon Aggregate 

Area

Complete and submit 

Investigation Work Plan for 

Upper Water Canyon Aggregate 

Area to NMED

8/31/2010 8/31/2010 8/31/2010

New Mexico 

Environment 

Department Consent 

Order

EA,F

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 2ND 

QUARTER / FY 2010 

MILESTONES

Enforceable Agreement (EA)  / Planned 

EA Milestone Report
FINAL SECOND QUARTER OF FY 2010 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, & MARCH 2010)

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE 

COMPLETION 

DATE

FORECAST DATE ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS COMMENTS

Designations: EA = Enforceable Agreement,  PC = Project Critical Decision, B = Budget, F = Five Year Plan, PS = Project Start, PE = Project End, MC = Mission Complete, PEA = Planned EA, RA = ARRA, and PA = OECM Designated

VL-LANL-0030-002
S-Site Aggregate Area 

Investigation Report

Complete characterization 

activities and submit S-Site 

Aggregate Area Investigation 

Report to NMED per Consent 

Order

8/31/2010 8/31/2010 8/31/2010

New Mexico 

Environment 

Department Consent 

Order

B,EA

VL-LANL-0030-017
Periodic Monitoring Report Q4 

2010

Submit Periodic Monitoring 

Report 4th Quarter FY2010 for 

Mortandad, Sandia, Pajarito, 

Water, and Ancho to the NMED 

Regulator

8/31/2010 8/31/2010 8/31/2010

New Mexico 

Environment 

Department (NMED): 

Final Order

EA

B51BDH1112
Remedy Completion Report for 

SWMU 50-009 (MDA C)

Submit Remedy Completion 

Report for SWMU 50-009 (MDA 

C) to NMED

9/5/2010 9/5/2011 9/5/2010

New Mexico 

Environment 

Department Consent 

Order

EA,F

VL-LANL-0030-010
Regional monitoring Well at TA-

53

Drill and Install Regional 

Groundwater Monitoring Well at 

TA-53

9/3/2010 9/3/2010 9/30/2010

New Mexico 

Environment 

Department (NMED): 

Final Order

EA

B5537W0220

Investigation Work Plan for 

Starmer/Upper Pajarito Canyon 

Aggregate Area

Submit Investigation Work Plan 

for Starmer/Upper Pajarito 

Canyon Aggregate Area to 

NMED

9/30/2010 9/30/2010 9/30/2010

New Mexico 

Environment 

Department Consent 

Order

EA,F

VL-LANL-0030-012
Groundwater Monitoring Well at 

Los Alamos Watershed

Drill and install regional 

groundwater monitoring well at 

Los Alamos Watershed

9/30/2010 9/30/2010 9/30/2010

DOE/LANL/NMED:  

HSWA/Permit - 

Permit

EA

B581L80426
Investigation Work Plan for 

Frijoles Canyon Aggregate Area

Submit Investigation Work Plan 

for Frijoles Canyon Aggregate 

Area. Currently this milestone is 

planned as a completion report 

in the baseline, the investigation 

has been completed.

10/31/2010 10/31/2010 10/31/2010

New Mexico 

Environment 

Department Consent 

Order

EA,F

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 2ND 

QUARTER / FY 2010 

MILESTONES

Enforceable Agreement (EA)  / Planned 

EA Milestone Report
FINAL SECOND QUARTER OF FY 2010 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, & MARCH 2010)

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE 

COMPLETION 

DATE

FORECAST DATE ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS COMMENTS

Designations: EA = Enforceable Agreement,  PC = Project Critical Decision, B = Budget, F = Five Year Plan, PS = Project Start, PE = Project End, MC = Mission Complete, PEA = Planned EA, RA = ARRA, and PA = OECM Designated

VL-LANL-0030-008
Periodic Monitoring Report Q1 

2010

Submit Periodic Monitoring 

Report 1st Quarter FY 2010 for 

Mortandad, Sandia, Los Alamos, 

Pajarito, and White Rock to the 

NMED Regulator

11/30/2010 11/30/2010 11/30/2010

New Mexico 

Environment 

Department Consent 

Order

EA

VL-LANL-0030-030

Upper Canada del Buey 

Aggregate Area Investigation 

Report

Complete field work and submit 

Upper Canada del Buey 

Aggregate Area Investigation 

Report to New Mexico 

Environment Department

11/30/2010 11/30/2010 11/30/2010

New Mexico 

Environment 

Department (NMED): 

Final Order

B,EA

VL-LANL-0030-040
Complete MDA T vapor intrusion 

assessment report

Complete quarterly vapor 

monitoring at MDA T and submit 

vapor intrusion assessment 

report to New Mexico 

Environment Department

12/9/2010 12/9/2010 12/9/2010

New Mexico 

Environment 

Department (NMED): 

Final Order

B,EA

B130TF0428
Investigation Report for Water 

Canyon/Canon de Valle

Submit Investigation Report for 

Water Canyon/Canon de Valle to 

NMED

12/31/2010 8/31/2011 12/31/2010

New Mexico 

Environment 

Department Consent 

Order

EA,F

B160A20428

Investigation Report for 

Ancho/Chaquehui/Indio 

Canyons

Submit Investigation Report for 

Ancho/Chaquehui/Indio 

Canyons to NMED

2/28/2011 2/28/2011 2/28/2011

New Mexico 

Environment 

Department Consent 

Order

EA,F

VL-LANL-0030-027

Complete phase 2 investigation 

and report for Middle Los 

Alamos Canyon Aggregate Area

Complete phase 2 investigation 

and report for Middle Los 

Alamos Canyon Aggregate Area

3/31/2011 3/31/2011 3/31/2011

New Mexico 

Environment 

Department (NMED): 

Final Order

B,EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.



MIL-04 EA MILESTONE STATUS of FINAL-2ND-QUARTER-FY-10-SCORECARD-06-29-10.xlsx Page 12 of 60

EA DATE

GREEN SHADED 

DATES ARE 2ND 

QUARTER / FY 2010 

MILESTONES

Enforceable Agreement (EA)  / Planned 

EA Milestone Report
FINAL SECOND QUARTER OF FY 2010 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, & MARCH 2010)

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE 

COMPLETION 

DATE

FORECAST DATE ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS COMMENTS

Designations: EA = Enforceable Agreement,  PC = Project Critical Decision, B = Budget, F = Five Year Plan, PS = Project Start, PE = Project End, MC = Mission Complete, PEA = Planned EA, RA = ARRA, and PA = OECM Designated

VL-LANL-0030-037 Complete MDA T CME report

Complete alternative analysis 

and submit Corrective Measures 

Evaluation (CME) Report for 

MDA T to New Mexico 

Environment Department

1/1/2011 1/1/2011 Planned EA (PEA)

New Mexico 

Environment 

Department (NMED): 

Final Order

PEA,B

ARRA Project: 

Y

VL-LANL-0030.R1.1-

026

Submit Investigation Report for 

SWMU 21-015 (MDA B) to NMED

Submit Investigation Report for 

SWMU 21-015 (MDA B) to NMED
12/31/2010 12/31/2010 12/31/2010 n/a

Title changed per FPD 3-

30-10

New Mexico 

Environment 

Department (NMED): 

Final Order

EA,RA

VL-LANL-0030 Soil and Water Remediation - LANL / VL-LANL-0030.R1 Defense Soil and 

Groundwater / VL-LANL-0030.R1.1 DP Site - MDA-8

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 2ND 

QUARTER / FY 2010 

MILESTONES

Enforceable Agreement (EA)  / Planned 

EA Milestone Report
FINAL SECOND QUARTER OF FY 2010 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, & MARCH 2010)

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE 

COMPLETION 

DATE

FORECAST DATE ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS COMMENTS

Designations: EA = Enforceable Agreement,  PC = Project Critical Decision, B = Budget, F = Five Year Plan, PS = Project Start, PE = Project End, MC = Mission Complete, PEA = Planned EA, RA = ARRA, and PA = OECM Designated

ARRA Project: 

N

VL-SPRU-0040-004

Tank waste and other process 

residuals will be consolidated 

and packaged for shipment.

Tank waste and other process 

residuals will be consolidated 

and packaged for shipment.

9/30/2008 9/30/2010 9/30/2010

Tank waste and other 

process residuals will be 

consolidated and 

packaged for shipment.

The change in the 

forecast date is a 

correction to make the 

IPABS date consistent 

with the approved 

configuration control 

board milestones and 

performances measures 

for the project.

RCRA / CERCLA B,EA,F

ARRA Project: 

N

VL-NV-0030-005
Submit Corrective Action Unit 

130 Closure Report (CR)

Submit Corrective Action Unit 

130 Closure Report (CR)
9/22/2009 5/28/2009 3/26/2009 2/16/2010 FFACO B,EA

SEPARATIONS PROCESS RESEARCH UNIT (VL-SPRU)

NEVADA TEST SITE (VL-NV)

VL-SPRU-0040 Nuclear Facility D&D - Separations Process Research Unit (SPRU)

VL-NV-0030 Soil and Water Remediation - Nevada Test Site

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 2ND 

QUARTER / FY 2010 

MILESTONES

Enforceable Agreement (EA)  / Planned 

EA Milestone Report
FINAL SECOND QUARTER OF FY 2010 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, & MARCH 2010)

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE 

COMPLETION 

DATE

FORECAST DATE ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS COMMENTS

Designations: EA = Enforceable Agreement,  PC = Project Critical Decision, B = Budget, F = Five Year Plan, PS = Project Start, PE = Project End, MC = Mission Complete, PEA = Planned EA, RA = ARRA, and PA = OECM Designated

VL-NV-0030-061

Corrective Action Unit 98 

Document for External Peer 

Review Presentation

Corrective Action Unit 98 

Document for External Peer 

Review Presentation

3/25/2010 3/25/2010 3/5/2010 3/25/2010

Enforceable Agreement 

milestone and due date 

established by Regulator 

on April 14, 2009

FFACO EA

UG28F001

Submit Corrective Action Unit 98 

Model Document for External 

Peer Review

Submit Corrective Action Unit 98 

Model Document for External 

Peer Review

7/31/2009 3/1/2010 2/23/2010 4/9/2010

This milestone was 

planned in the baseline 

for FY 2009, however 

Enforceable Agreement 

date set by the Regulator 

is in FY 2010.  This 

update is to change the 

forecast date to March 1, 

2010.

FFACO EA

IS28201550

Submit Corrective Action Unit 

547 Streamlined Approach For 

Environmental Restoration Plan

Submit Corrective Action Unit 

547 Streamlined Approach For 

Environmental Restoration Plan

4/30/2008 5/31/2011 5/31/2011

An extension was 

requested and granted by 

NDEP on 3/6/08.  May 24, 

2010 Enforceable 

Agreement for the CAU 

547 SAFER Plan was 

moved by the regulator in 

a letter dated April 21, 

2010.

FFACO EA

VL-NV-0030-059
Corrective Action Unit 97 Flow 

Model Presentation

Corrective Action Unit 97 Flow 

Model Presentation
7/15/2010 7/15/2010 7/15/2010

Enforceable Agreement 

milestone and due date 

established by Regulator 

on April 14, 2009

FFACO EA

VL-NV-0030-012

Complete Corrective Action Unit 

98 Monitoring Well Network 

Report

Complete Corrective Action Unit 

98 Monitoring Well Network 

Report

7/23/2010 7/23/2010 7/23/2010 FFACO EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 2ND 

QUARTER / FY 2010 

MILESTONES

Enforceable Agreement (EA)  / Planned 

EA Milestone Report
FINAL SECOND QUARTER OF FY 2010 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, & MARCH 2010)

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE 

COMPLETION 

DATE

FORECAST DATE ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS COMMENTS

Designations: EA = Enforceable Agreement,  PC = Project Critical Decision, B = Budget, F = Five Year Plan, PS = Project Start, PE = Project End, MC = Mission Complete, PEA = Planned EA, RA = ARRA, and PA = OECM Designated

VL-NV-0030-066
Corrective Action Unit 101 

Drilling Operations Presentation

Corrective Action Unit 101 

Drilling Operations Presentation
8/19/2010 8/19/2010 8/19/2010

Enforceable Agreement 

milestone and due date 

established by Regulator 

April 14, 2009

FFACO EA

VL-NV-0030-069
Corrective Action Unit 102 

Drilling Operations Presentation

Corrective Action Unit 102 

Drilling Operations Presentation
8/19/2010 8/19/2010 8/19/2010

Enforceable Agreement 

milestone and due date 

established by Regulator 

April 14, 2009

FFACO EA

VL-NV-0030-039

Submit Corrective Action Unit 

371 Corrective Action Decision 

Document

Submit Corrective Action Unit 

371 Corrective Action Decision 

Document

11/4/2009 7/28/2010 8/31/2010

Enforceable Agreement 

date set by regulator on 

April 14, 2009.  

Enforceable Agreement 

date changed by 

regulator in January 

2010.

CADD Document was 

changed to a Corrective 

action Decision 

Document/Closure 

Report (CADD/CR) by the 

Regulator - new 

milestone entered into 

IPABS (#VL-NV-0030-004) 

therefore this milestone 

is being cancelled.

Enforceable Agreement 

date changed by 

regulator in January 

2010.

FFACO EA

VL-NV-0030-004

Submit Corrective Action Unit 

371 Corrective Action Decision 

Document / Closure Report 

(CADD / CR)

Submit Corrective Action Unit 

371 Corrective Action Decision 

Document / Closure Report 

(CADD / CR)

7/13/2011 8/3/2010 8/31/2010 FFACO EA

SL28372K00

Submit Corrective Action Unit 

372 Corrective Action Decision 

Document

Submit Corrective Action Unit 

372 Corrective Action Decision 

Document

7/13/2011 10/15/2010 10/15/2010

Enforceable Agreement 

date set by Regulator on 

April 14, 2009

FFACO EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 2ND 

QUARTER / FY 2010 

MILESTONES

Enforceable Agreement (EA)  / Planned 

EA Milestone Report
FINAL SECOND QUARTER OF FY 2010 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, & MARCH 2010)

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE 

COMPLETION 

DATE

FORECAST DATE ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS COMMENTS

Designations: EA = Enforceable Agreement,  PC = Project Critical Decision, B = Budget, F = Five Year Plan, PS = Project Start, PE = Project End, MC = Mission Complete, PEA = Planned EA, RA = ARRA, and PA = OECM Designated

VL-NV-0030-063
Corrective Action Unit 99 Source 

Term Presentation

Corrective Action Unit 99 Source 

Term Presentation
12/9/2010 12/9/2010 12/9/2010

Enforceable Agreement 

milestone and due date 

established by Regulator 

April 14, 2009

FFACO EA

SL28366001

Submit Corrective Action Unit 

366 Corrective Action 

Investigation Plan

Submit Corrective Action Unit 

366 Corrective Action 

Investigation Plan

8/16/2011 1/31/2011 2/14/2011

Enforceable Agreement 

date set by regulator on 

April 14, 2009

FFACO EA

SL28365001

Submit Corrective Action Unit 

365 Corrective Action 

Investigation Plan

Submit Corrective Action Unit 

365 Corrective Action 

Investigation Plan

7/19/2010 9/23/2011 Planned EA (PEA) PEA

ARRA Project: 

Y

VL-NV-0030.R1-004

Submit Corrective Action Unit 

(CAU) 374 Corrective Action 

Investigation Plan (CAIP)

Submit Corrective Action Unit 

(CAU) 374 Corrective Action 

Investigation Plan (CAIP)

2/26/2010 2/15/2010 2/9/2010 2/26/2010 FFACO EA,RA

VL-NV-0030.R1-006

Submit Corrective Action Unit 

(CAU) 375 Corrective Action 

Investigation Plan (CAIP)

Submit Corrective Action Unit 

(CAU) 375 Corrective Action 

Investigation Plan (CAIP)

3/31/2010 3/8/2010 3/11/2010 4/30/2010 FFACO EA,RA

VL-NV-0030.R1-003

Submit Corrective Action Unit 

(CAU) 106 Corrective Action 

Investigation Plan (CAIP)

Submit Corrective Action Unit 

(CAU) 106 Corrective Action 

Investigation Plan (CAIP)

4/30/2010 4/12/2010 5/31/2010 FFACO EA,RA

VL-NV-0030 Soil and Water Remediation - Nevada Test Site / VL-NV-0030/0080.R1 NTS 

Recovery Act Project / VL-NV-0030.R1 NTS Recovery Act Project - Soil and Water 

Remediation

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 2ND 

QUARTER / FY 2010 

MILESTONES

Enforceable Agreement (EA)  / Planned 

EA Milestone Report
FINAL SECOND QUARTER OF FY 2010 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, & MARCH 2010)

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE 

COMPLETION 

DATE

FORECAST DATE ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS COMMENTS

Designations: EA = Enforceable Agreement,  PC = Project Critical Decision, B = Budget, F = Five Year Plan, PS = Project Start, PE = Project End, MC = Mission Complete, PEA = Planned EA, RA = ARRA, and PA = OECM Designated

VL-NV-0030.R1-001
Submit Corrective Acton Unit 

(CAU) 408 Closure Report (CR)

Submit Corrective Acton Unit 

(CAU) 408 Closure Report (CR)
9/30/2010 9/30/2010 9/30/2010 FFACO EA,RA

VL-NV-0030.R1-011

Submit Corrective Action Unit 

367 Corrective Action Decision 

Document (CADD)

Submit Corrective Action Unit 

367 Corrective Action Decision 

Document (CADD)

12/6/2010 12/24/2010 1/14/2011 FFACO EA,RA

VL-NV-0030.R1-009

Submit Corrective Action Unit 

374 Corrective Action Decision 

Document (CADD)

Submit Corrective Action Unit 

374 Corrective Action Decision 

Document (CADD)

2/15/2011 2/23/2011 1/31/2011 FFACO EA,RA

VL-NV-0030.R1-010

Submit Corrective Action Unit 

375 Corrective Action Decision 

Document (CADD)

Submit Corrective Action Unit 

375 Corrective Action Decision 

Document (CADD)

11/8/2010 11/8/2010 2/28/2011 FFACO EA,RA

ARRA Project: 

N

R985

Mixed Low-Level Waste – 

Submit Closure Report for 

Mixed Low-Level Waste Pit 3 to 

State

Mixed Low-Level Waste – 

Submit Closure Report for 

Mixed Low-Level Waste Pit 3 to 

State

6/3/2010 6/3/2010 6/3/2010 RCRA Part B Permit EA

R995

Submit Closure Plan for Pit 3 

(Mixed Low-Level Waste) to 

State

Submit Closure Plan for Pit 3 

(Mixed Low-Level Waste) to 

State

9/1/2010 9/1/2010 9/1/2010 RCRA Part B Permit EA

VL-NV-0080 Operate Waste Disposal Facility - Nevada

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 2ND 

QUARTER / FY 2010 

MILESTONES

Enforceable Agreement (EA)  / Planned 

EA Milestone Report
FINAL SECOND QUARTER OF FY 2010 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, & MARCH 2010)

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE 

COMPLETION 

DATE

FORECAST DATE ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS COMMENTS

Designations: EA = Enforceable Agreement,  PC = Project Critical Decision, B = Budget, F = Five Year Plan, PS = Project Start, PE = Project End, MC = Mission Complete, PEA = Planned EA, RA = ARRA, and PA = OECM Designated

ARRA Project: 

N

VL-NV-0100-002
Provide Regulator and 

Stakeholder Funding

Provide Regulator and 

Stakeholder Funding
9/30/2010 9/30/2010 9/30/2010 FFACO B,EA

ARRA Project: 

N

PBS VL-SN-0030

Submit Corrective Measure 

Implementation (CMI) Report for 

the Mixed Waste Landfill (MWL) 

to NMED.

11/30/2007 3/19/2010 1/26/2010 3/19/2010
NM Compliance 

Order on Consent
B,EA

PBS VL-SN-0030

Submit the Corrective Measure 

Evaluation (CME) Report for the 

Burn-Site Groundwater area to 

NMED.

August 23, 2007 letter received 

from NMED approves the time 

extension and new date of 

9/30/2010.

11/30/2007 9/30/2010 9/30/2010

Due to continued 

requests from NMED, 

including the installation 

of new wells, the CME 

report for the Burn Site 

Groundwater AOC is now 

scheduled for January 

29, 2016.  A letter to 

NMED is necessary for 

approval of new deadline.

NMED has requested 

additional 

characterization wells be 

installed at the BSGW 

AOC which lengthens the 

CME process for arriving 

at a remedy. NMED also 

requested  soil 

characterization.

NM Compliance 

Order on Consent
EA

SANDIA NATIONAL LABORATORY (VL-SN)

VL-NV-0100 Nevada Community and Regulatory Support

VL-SN-0030 Soil and Water Remediation - Sandia

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 2ND 

QUARTER / FY 2010 

MILESTONES

Enforceable Agreement (EA)  / Planned 

EA Milestone Report
FINAL SECOND QUARTER OF FY 2010 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, & MARCH 2010)

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE 

COMPLETION 

DATE

FORECAST DATE ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS COMMENTS

Designations: EA = Enforceable Agreement,  PC = Project Critical Decision, B = Budget, F = Five Year Plan, PS = Project Start, PE = Project End, MC = Mission Complete, PEA = Planned EA, RA = ARRA, and PA = OECM Designated

ARRA Project: 

N

OR-0040-010
Submit EU 32 PCCR to the 

regulators

Part of ETTP Zone 2 Record of 

Decision
12/30/2009 3/31/2010 3/8/2010 3/31/2010

DOE / EPA 

Tennessee: CERCLA 

/ RCRA - FFA

EA

OR-0040-077

Submit ETTP Ponds Removal 

Action Report to Regulators for 

Approval

Submit ETTP Ponds Removal 

Action Report to Regulators for 

Approval

10/15/2013 5/9/2010 5/9/2010

DOE / EPA 

Tennessee: CERCLA 

/ RCRA - FFA

EA

OR-0040-050 Submit PCCR EU 31 Zone 2 ROD 12/31/2009 5/19/2010 5/19/2010

DOE / EPA 

Tennessee: CERCLA 

/ RCRA - FFA

EA

OR-0040-025 Submit Public Involvement Plan 5/31/2010 5/31/2010 5/31/2010

DOE / EPA 

Tennessee: CERCLA 

/ RCRA - FFA

EA,F

OR-0040-064

Submit the Powerhouse North 

Area and K-1007 Ponds PCCR to 

the regulators

Part of Zone 1 Soil Record of 

Decision and includes K-770 

soils

4/12/2010 6/30/2010 6/30/2010

DOE / EPA 

Tennessee: CERCLA 

/ RCRA - FFA

EA

EAST TENNESSEE TECHNOLOGY PARK

OAK RIDGE (OR)

OR-0040 Nuclear Facility D&D - East Tennessee Technology Park (ETTP) (D&D Fund)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 2ND 

QUARTER / FY 2010 

MILESTONES

Enforceable Agreement (EA)  / Planned 

EA Milestone Report
FINAL SECOND QUARTER OF FY 2010 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, & MARCH 2010)

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE 

COMPLETION 

DATE

FORECAST DATE ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS COMMENTS

Designations: EA = Enforceable Agreement,  PC = Project Critical Decision, B = Budget, F = Five Year Plan, PS = Project Start, PE = Project End, MC = Mission Complete, PEA = Planned EA, RA = ARRA, and PA = OECM Designated

OR-0040-012
Submit K-1070-B Burial Ground 

PCCR to the regulators

Part of ETTP Zone 2 Record of 

Decision
9/30/2008 7/1/2010 7/1/2010

EA milestone has been 

set at 7/1/2010.

DOE / EPA 

Tennessee: CERCLA 

/ RCRA - FFA

B,EA

OR-0040 (48514)

Submit ETTP Zone 1 D1 

Remedial Action Report to 

Regulators

Submit ETTP Zone 1 D1 

Remedial Action Report to 

Regulators

3/21/2017 8/1/2010 8/1/2010

DOE / EPA 

Tennessee: CERCLA 

/ RCRA - FFA

EA

OR-0040-068

Submit CS (Ph 2) - Field Studies 

Field Implementation to the 

regulators

Part of Sitewide ROD 2/16/2010 8/6/2010 8/6/2010

DOE / EPA 

Tennessee: CERCLA 

/ RCRA - FFA

EA

OR-0040-078
Submit the FY 2010 Earned 

Value PCCR to the Regulators
11/15/2010 11/15/2010 11/15/2010

DOE / EPA 

Tennessee: CERCLA 

/ RCRA - FFA

B,EA

OR-0040-042 Start Construction on K-27 HRE Start Construction on K-27 HRE 1/13/2011 1/13/2011 1/13/2011

DOE / EPA 

Tennessee: CERCLA 

/ RCRA - FFA

EA

OR-0040-070
Submit the ETTP Sitewide ROD 

TS report to the regulators
12/31/2010 3/31/2011 3/31/2011

DOE / EPA 

Tennessee: CERCLA 

/ RCRA - FFA

B,EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 2ND 

QUARTER / FY 2010 

MILESTONES

Enforceable Agreement (EA)  / Planned 

EA Milestone Report
FINAL SECOND QUARTER OF FY 2010 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, & MARCH 2010)

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE 

COMPLETION 

DATE

FORECAST DATE ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS COMMENTS

Designations: EA = Enforceable Agreement,  PC = Project Critical Decision, B = Budget, F = Five Year Plan, PS = Project Start, PE = Project End, MC = Mission Complete, PEA = Planned EA, RA = ARRA, and PA = OECM Designated

ARRA Project: 

N

OR-0042-003

Submit the MSRE Flush & Fuel 

Salt Removal Engineering 

Evaluation Report to the 

regulators

Part of MSRE Flush & Fuel Salt 

Removal
10/19/2008 1/30/2010 12/8/2009 1/30/2010

DOE / EPA 

Tennessee: CERCLA 

/ RCRA - FFA

EA

ARRA Project: Y

OR-0042.R1.3-002
Tank W1-A - Construction Start 

on Corehole 8 (EA)

Construction Start on Corehole 

8 (EA)
9/10/2010 1/22/2011 1/22/2011

DOE / EPA Tennessee: 

CERCLA / RCRA - FFA

DOE / EPA 

Tennessee: CERCLA 

/ RCRA - FFA

EA,RA

OAK RIDGE NATIONAL LABORATORY

OR-0042 Nuclear Facility D&D - Oak Ridge National Laboratory

OR-0042 Nuclear Facility D&D - Oak Ridge National Laboratory / OR-0042.R1 Oak Ridge 

Recovery Act Project -- Defense ORNL D&D / OR-0042.R1.3 Defense Remedial Actions

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 2ND 

QUARTER / FY 2010 

MILESTONES

Enforceable Agreement (EA)  / Planned 

EA Milestone Report
FINAL SECOND QUARTER OF FY 2010 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, & MARCH 2010)

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE 

COMPLETION 

DATE

FORECAST DATE ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS COMMENTS

Designations: EA = Enforceable Agreement,  PC = Project Critical Decision, B = Budget, F = Five Year Plan, PS = Project Start, PE = Project End, MC = Mission Complete, PEA = Planned EA, RA = ARRA, and PA = OECM Designated

ARRA Project: Y

OR-0013B.R1.1-001
Complete processing of 375 cu 

m of CH waste

Complete processing of 375 cu 

m of CH waste
9/30/2010 9/30/2010 9/30/2010

DOE / Tennessee: RCRA / 

FFCAct - Comm. Order / 

LDR / STP

DOE / Tennessee: 

RCRA / FFCAct - 

Comm. Order / LDR / 

STP

EA,RA

OR-0013B.R1.1-002
Complete processing of 85 cu m 

of RH waste

Complete processing of 85 cu m 

of RH waste
9/30/2010 9/30/2010 9/30/2010

DOE / Tennessee: RCRA / 

FFCAct - Comm. Order / 

LDR / STP

DOE / Tennessee: 

RCRA / FFCAct - 

Comm. Order / LDR / 

STP

EA,RA

ARRA Project: 

N

OR-0041 (50306)

Submit Water Resources 

Restoration Program RER to 

Regulators for Approval

Submit Water Resources 

Restoration Program RER to 

Regulators for Approval

3/28/2010 3/30/2010 3/26/2010 3/30/2010

DOE / EPA 

Tennessee: CERCLA 

/ RCRA - FFA

B,EA

OR-0041 Nuclear Facility D&D - Y-12

Y-12 PLANT

OAK RIDGE RESERVATION

OR-0013B Solid Waste Stabilization and Disposition - 2012 / OR-0013B.R1 Oak Ridge 

Defense TRU Waste Recovery Act Project / OR-0013B.R1.1 TRU Waste

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 2ND 

QUARTER / FY 2010 

MILESTONES

Enforceable Agreement (EA)  / Planned 

EA Milestone Report
FINAL SECOND QUARTER OF FY 2010 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, & MARCH 2010)

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE 

COMPLETION 

DATE

FORECAST DATE ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS COMMENTS

Designations: EA = Enforceable Agreement,  PC = Project Critical Decision, B = Budget, F = Five Year Plan, PS = Project Start, PE = Project End, MC = Mission Complete, PEA = Planned EA, RA = ARRA, and PA = OECM Designated

OR-0041 (50299)

Submit EMWMF WAC 

Attainment Capacity Assurance 

Report (CARAR) to Regulators 

for Approval

Submit EMWMF WAC 

Attainment Capacity Assurance 

Report (CARAR) to Regulators 

for Approval

9/30/2010 4/1/2010 4/1/2010

DOE / EPA 

Tennessee: CERCLA 

/ RCRA - FFA

B,EA

OR-0041-145
Submit UEFPC Y-12 Building 

D&D AM

Submit UEFPC Y-12 Building 

D&D AM
4/22/2010 6/16/2010 6/16/2010

The EA date of this 

milestone change was 

approved for 06/16/2010 

to allow for the public 

review period of the EE / 

CA.  

DOE / EPA 

Tennessee: CERCLA 

/ RCRA - FFA

EA

OR-0041-059 Y-12 Building D&D
Submit RmAWP to the 

regulators
8/1/2010 8/1/2010 8/1/2010

DOE / EPA 

Tennessee: CERCLA 

/ RCRA - FFA

EA

OR-0041-004

Submit the UEFPC Sediments 

(81-10 Area) Treatability Study 

Report to the Regulators

Part of UEFPC Phase II ROD 

Soils and Scrap Yard
1/5/2010 9/30/2010 9/30/2010

DOE / EPA 

Tennessee: CERCLA 

/ RCRA - FFA

EA

OR-0041-073

Submit Water Resources 

Restoration Program RER to 

regulators for approval

Submit Water Resources 

Restoration Program RER to 

regulators for approval

3/28/2011 3/30/2011 3/30/2011

DOE / EPA 

Tennessee: CERCLA 

/ RCRA - FFA

B,EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 2ND 

QUARTER / FY 2010 

MILESTONES

Enforceable Agreement (EA)  / Planned 

EA Milestone Report
FINAL SECOND QUARTER OF FY 2010 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, & MARCH 2010)

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE 

COMPLETION 

DATE

FORECAST DATE ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS COMMENTS

Designations: EA = Enforceable Agreement,  PC = Project Critical Decision, B = Budget, F = Five Year Plan, PS = Project Start, PE = Project End, MC = Mission Complete, PEA = Planned EA, RA = ARRA, and PA = OECM Designated

ARRA Project: 

Y

OR-0041.R1.2-002
WEMA - Submit UEFPC WEMA 

RAWP
Submit UEFPC WEMA RAWP 5/13/2010 5/13/2010 2/18/2010 5/13/2010 Completed

DOE / EPA 

Tennessee: CERCLA 

/ RCRA - FFA

EA,RA

OR-0041.R1.2-007

Y-12 Salvage Yard - Submit Y-12 

Salvage Yard (OSY), Scrap 

Removal WHP to the regulators

Y-12 Salvage Yard - Submit Y-12 

Salvage Yard (OSY), Scrap 

Removal Waste Handling Plan to 

the regulators

6/25/2010 4/1/2010 12/28/2009 6/25/2010

DOE / EPA 

Tennessee: CERCLA 

/ RCRA - FFA

EA,RA

OR-0041.R1.2-001

Y-12 Salvage Yard - Start 

Construction on the Y-12 

Salvage Yard, Scrap Removal

Part of UEFPC Phase II ROD 

Soils and Scrap Yard
6/30/2009 6/30/2009 6/30/2009 9/30/2010

DOE / EPA Tennessee: 

CERCLA / RCRA - FFA

DOE / EPA 

Tennessee: CERCLA 

/ RCRA - FFA

EA,RA

ARRA Project: Y

OR-0041 Nuclear Facility D&D - Y-12 / OR-0041.R1 Y-12 Recovery Act Project / OR-0041.R1.2 

Y-12 Remediation Preparation

OR-0041.NEW Y-12  Recovery Act Project / OR-0041.R1 Y-12 Recovery Act Project / OR-

0041.NEW.R1.1 Y-12 Excess Material Disposition

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 2ND 

QUARTER / FY 2010 

MILESTONES

Enforceable Agreement (EA)  / Planned 

EA Milestone Report
FINAL SECOND QUARTER OF FY 2010 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, & MARCH 2010)

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE 

COMPLETION 

DATE

FORECAST DATE ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS COMMENTS

Designations: EA = Enforceable Agreement,  PC = Project Critical Decision, B = Budget, F = Five Year Plan, PS = Project Start, PE = Project End, MC = Mission Complete, PEA = Planned EA, RA = ARRA, and PA = OECM Designated

ARRA Project: 

N

PA-0040-058

Submit the D1 D&D EE/CA for C-

340 to US EPA & the 

Commonwealth of KY

This milestone is found in the 

Paducah FY 2008 D2 SMP, and 

the approved 2009 SMP.

2/10/2010 9/4/2009 9/4/2009 2/10/2010

Milestone completed 

before the baseline and 

Enforceable Agreement 

dates.

N/A

DOE / EPA / 

Kentucky: CERCLA / 

RCRA - FFA

EA

PA-0040-124
Submit Southwest Plume D1 

Proposed Plan to EPA / KY

Milestone from our current 

baseline and the Paducah FY 

2010 Site Management Plan.

12/21/2009 3/19/2010 3/3/2010 3/25/2010

Completed before the 

Enforceable Agreement 

date. The Baseline 

Completion Date has 

changed to 3-25-2010 

based on a BCP that was 

approved.

N/A

DOE / EPA / 

Kentucky: CERCLA / 

RCRA - FFA

EA

PADUCAH (PA)

PADUCAH GASEOUS DIFFUSION PLANT

PA-0040 Nuclear Facility D&D - Paducah

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 2ND 

QUARTER / FY 2010 

MILESTONES

Enforceable Agreement (EA)  / Planned 

EA Milestone Report
FINAL SECOND QUARTER OF FY 2010 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, & MARCH 2010)

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE 

COMPLETION 

DATE

FORECAST DATE ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS COMMENTS

Designations: EA = Enforceable Agreement,  PC = Project Critical Decision, B = Budget, F = Five Year Plan, PS = Project Start, PE = Project End, MC = Mission Complete, PEA = Planned EA, RA = ARRA, and PA = OECM Designated

PA-0040-001

Issue D1 Burial Grounds 

Feasibility Study Report to EPA 

and KDEP

This Burial Grounds Operable 

Unit milestone appears in the 

Paducah baseline; and the FY 

2008, 2009, and 2010 Site 

Management Plan. The D1 

Feasibility Study is submitted 60 

days after EPA and KY approve 

the RI Report.

4/28/2010 4/28/2010 4/28/2010

Baseline Completion date 

changed to 4/28/2010 per 

an approved BCP.

Enforceable Agreement 

date changed from 

7/2/2009 to 8/1/2009, per 

the approved 2009 SMP. 

EA date changed again to 

12/29/09; agreed to in 

writing by both parties on 

8/27/2009. Received 

written concurrence from 

EPA & KY to change the 

EA date to 1/29/2010. 

Received verbal 

concurrence from EPA & 

KY to change the EA date 

to 4/28/2010.

DOE / EPA / 

Kentucky: CERCLA / 

RCRA - FFA

EA

PA-0040-045
Issue Burial Grounds Proposed 

Plan (D1) to EPA / KY

Milestone from our current 

baseline approved by EM-HQ in 

January 2008, and the Paducah 

FY 2008 D2 Site Management 

Plan. Also in the approved 2009 

SMP. D1 Proposed Plan is 

submitted 60 days after EPA and 

KY approval of the Feasibility 

Study.

10/25/2010 9/27/2010 10/24/2010

Enforceable Agreement 

date changed to 

10/24/2010 per regulatory 

agreement. Baseline 

Completion date changed 

to 10/25/2010 per an 

approved BCP. 

Enforceable Agreement 

changed from 2/24/2010 

to 3/26/2010, per the 

approved 2009 SMP. 

Request to change the 

Enforceable Agreement 

date from 3/26/2010 to 

8/23/2010 was agreed to 

in writing by EPA & KY 

on 8/27/2009. Written 

concurrence from EPA 

and KY to change the EA 

date from 8/23/10 to 

10/24/10.

DOE / EPA / 

Kentucky: CERCLA / 

RCRA - FFA

EA

PA-0040-005
Issue Southwest Plume D1 ROD 

/ LUCIP to EPA and KY

Milestone found in current 

baseline approved by EM-HQ in 

January 2008; and in the 

Paducah FY 2008,  2009, and 

2010 Site Management Plans.

9/17/2010 8/13/2010 10/24/2010

On schedule to deliver on 

or before the Enforceable 

Agreement date. The 

Baseline Completion date 

changed to 9/17/2010 per 

an approved BCP. 

Per dispute resolution, 

received written 

concurrence from EPA 

and KY on 5/20/10 to 

modify the EA date from 

9/17/10 to 10/24/10.

DOE / EPA / 

Kentucky: CERCLA / 

RCRA - FFA

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 2ND 

QUARTER / FY 2010 

MILESTONES

Enforceable Agreement (EA)  / Planned 

EA Milestone Report
FINAL SECOND QUARTER OF FY 2010 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, & MARCH 2010)

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE 

COMPLETION 

DATE

FORECAST DATE ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS COMMENTS

Designations: EA = Enforceable Agreement,  PC = Project Critical Decision, B = Budget, F = Five Year Plan, PS = Project Start, PE = Project End, MC = Mission Complete, PEA = Planned EA, RA = ARRA, and PA = OECM Designated

PA-0040-059

Submit the D1 D&D OU Action 

Memorandum for C-340 to US 

EPA & the Commonwealth of KY

This milestone is found in the 

Paducah FY 2008 D2 SMP and 

the approved 2009 SMP. The D1 

Action Memorandum is 

submitted 30 days after close of 

Public Comment period on the 

EE/CA (FFA Section X.E).

9/30/2010 2/26/2010 2/26/2010 9/30/2010

Milestone completed 

before the Enforceable 

Agreement and Baseline 

Completion dates.

N/A

DOE / EPA / 

Kentucky: CERCLA / 

RCRA - FFA

EA

ARRA Project: 

N

EE / MS

Perform polychlorinated 

biphenyl activities in process 

buildings to maintain 

compliance.

Required to control existing 

PCB material in Gaseous 

Diffusion Plant facilities in a 

safe, stable condition necessary 

for safe operations.

9/30/2010 9/30/2010 9/30/2010
DOE / EPA: TSCA - 

PCB / UE / FFCA
B,EA,F

PO-0011 NM Stabilization and Disposition - Portsmouth Uranium Facilities Management

PORTSMOUTH (PO)

PORTSMOUTH GASEOUS DIFFUSION PLANT

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 2ND 

QUARTER / FY 2010 

MILESTONES

Enforceable Agreement (EA)  / Planned 

EA Milestone Report
FINAL SECOND QUARTER OF FY 2010 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, & MARCH 2010)

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE 

COMPLETION 

DATE

FORECAST DATE ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS COMMENTS

Designations: EA = Enforceable Agreement,  PC = Project Critical Decision, B = Budget, F = Five Year Plan, PS = Project Start, PE = Project End, MC = Mission Complete, PEA = Planned EA, RA = ARRA, and PA = OECM Designated

ARRA Project: 

N

PO-0013-006
Submit Annual TSCA / FFCA 

Compliance Report to US EPA

Submit Annual Compliance 

Agreement Report to U.S. EPA 

in accordance with TSCA FFCA.

6/30/2010 6/30/2010 6/30/2010
DOE / EPA: TSCA - 

PCB / UE / FFCA
B,EA

STP-A

Submit Annual Report for the 

Site Treatment Plan to the Ohio 

Environmental Protection 

Agency.

12/31/2010 12/31/2010 12/31/2010
DOE / Ohio: RCRA / 

FFCAct - LDR / STP
B,EA

STP-7

Complete Site Treatment Plan 

milestone for commercial 

stabilization.

3/31/2011 3/30/2011 3/31/2011
DOE / Ohio: RCRA / 

FFCAct - LDR / STP
EA

STP-8

Complete Site Treatment Plan 

milestone for future offsite 

incineration.

9/30/2008 3/31/2011 3/31/2011
DOE / Ohio: RCRA / 

FFCAct - LDR / STP
EA

PO-0013 Solid Waste Stabilization and Disposition

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 2ND 

QUARTER / FY 2010 

MILESTONES

Enforceable Agreement (EA)  / Planned 

EA Milestone Report
FINAL SECOND QUARTER OF FY 2010 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, & MARCH 2010)

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE 

COMPLETION 

DATE

FORECAST DATE ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS COMMENTS

Designations: EA = Enforceable Agreement,  PC = Project Critical Decision, B = Budget, F = Five Year Plan, PS = Project Start, PE = Project End, MC = Mission Complete, PEA = Planned EA, RA = ARRA, and PA = OECM Designated

ARRA Project: 

N

CD-MS
Submit Monthly Technical 

Progress Report to Ohio EPA.

Enforceable agreement 

milestone is due by the 15th of 

each month as required by the 

Consent Decree.  This will be 

required as long as the Consent 

Decree is in effect at the 

Portsmouth site.

1/15/2010 1/15/2010 1/15/2010 1/15/2010

DOE / Ohio: RCRA / 

Consent Decree - 

CONO

EA

CO-QTR
Submit Quarterly Progress 

Report to US EPA.

Required by Consent Order by 

end of the month on a quarterly 

basis.  EMIS code based on 

ISWLCB WBS for Environmental 

Monitoring & Reporting.

1/31/2010 1/31/2010 1/28/2010 1/31/2010
DOE / EPA: RCRA / 

CERCLA - CONO
EA

DFFO

Submit Quarterly Surveillance 

and Maintenance Report to Ohio 

EPA.

Required by Director's Final 

Findings & Orders (DFFO) by 

end of the month on a quarterly 

basis.  EMIS code based on 

ISWLCB WBS for Environmental 

Monitoring & Reporting.

1/31/2010 1/31/2010 1/28/2010 1/31/2010
DOE / EPA: RCRA / 

CERCLA - CONO
EA

CD-MS
Submit Monthly Technical 

Progress Report to Ohio EPA.

Enforceable agreement 

milestone is due by the 15th of 

each month as required by the 

Consent Decree.  This will be 

required as long as the Consent 

Decree is in effect at the 

Portsmouth site.

2/15/2010 2/15/2010 2/9/2010 2/15/2010

DOE / Ohio: RCRA / 

Consent Decree - 

CONO

EA

PO-0040 Nuclear Facility D&D - Portsmouth

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 2ND 

QUARTER / FY 2010 

MILESTONES

Enforceable Agreement (EA)  / Planned 

EA Milestone Report
FINAL SECOND QUARTER OF FY 2010 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, & MARCH 2010)

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE 

COMPLETION 

DATE

FORECAST DATE ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS COMMENTS

Designations: EA = Enforceable Agreement,  PC = Project Critical Decision, B = Budget, F = Five Year Plan, PS = Project Start, PE = Project End, MC = Mission Complete, PEA = Planned EA, RA = ARRA, and PA = OECM Designated

CD-MS
Submit Monthly Technical 

Progress Report to Ohio EPA.

Enforceable agreement 

milestone is due by the 15th of 

each month as required by the 

Consent Decree.  This will be 

required as long as the Consent 

Decree is in effect at the 

Portsmouth site.

3/15/2010 3/15/2010 3/5/2010 3/15/2010

DOE / Ohio: RCRA / 

Consent Decree - 

CONO

EA

CD-MS
Submit Monthly Technical 

Progress Report to Ohio EPA.

Enforceable agreement 

milestone is due by the 15th of 

each month as required by the 

Consent Decree.  This will be 

required as long as the Consent 

Decree is in effect at the 

Portsmouth site.

3/15/2010 3/15/2010 3/5/2010 3/15/2010
DOE / EPA: RCRA / 

CERCLA - CONO
EA

DFFO
Submit Annual Groundwater 

Monitoring Report to Ohio EPA.

Required by Director's Final 

Findings & Orders (DFFO) by 

end of the month on a quarterly 

basis.  EMIS code based on 

ISWLCB WBS for Environmental 

Monitoring & Reporting.

4/1/2010 4/1/2010 3/29/2010 4/1/2010
DOE / EPA: RCRA / 

CERCLA - CONO
EA

CD-MS
Submit Monthly Technical 

Progress Report to Ohio EPA.

Enforceable agreement 

milestone is due by the 15th of 

each month as required by the 

Consent Decree.  This will be 

required as long as the Consent 

Decree is in effect at the 

Portsmouth site.

4/15/2010 4/15/2010 4/15/2010

DOE / Ohio: RCRA / 

Consent Decree - 

CONO

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 2ND 

QUARTER / FY 2010 

MILESTONES

Enforceable Agreement (EA)  / Planned 

EA Milestone Report
FINAL SECOND QUARTER OF FY 2010 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, & MARCH 2010)

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE 

COMPLETION 

DATE

FORECAST DATE ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS COMMENTS

Designations: EA = Enforceable Agreement,  PC = Project Critical Decision, B = Budget, F = Five Year Plan, PS = Project Start, PE = Project End, MC = Mission Complete, PEA = Planned EA, RA = ARRA, and PA = OECM Designated

CO-QTR
Submit Quarterly Progress 

Report to US EPA.

Required by Consent Order by 

end of the month on a quarterly 

basis.  EMIS code based on 

ISWLCB WBS for Environmental 

Monitoring & Reporting.

4/30/2010 4/30/2010 4/30/2010
DOE / EPA: RCRA / 

CERCLA - CONO
EA

DFFO

Submit Quarterly Surveillance 

and Maintenance Report to Ohio 

EPA.

Required by Director's Final 

Findings & Orders (DFFO) by 

end of the month on a quarterly 

basis.  EMIS code based on 

ISWLCB WBS for Environmental 

Monitoring & Reporting.

4/30/2010 4/30/2010 4/30/2010
DOE / EPA: RCRA / 

CERCLA - CONO
EA

PO-0040-001
Submit Quarterly CERCLA 

Progress Report to Ohio EPA

Paragraph 43 DFFO - submit a 

written progress report to the 

Ohio EPA within thirty (30) days 

after the end of each calendar 

quarter. At a minimum, the 

progress reports for RI / FS 

activities shall include that 

information designated in 

Section 10 of the RI / FS SOW, 

progress reports for RD/RA 

activities shall include the 

information designated in 

Section 3.7.1 of the RD/RA SOW, 

progress reports for EE / CA 

activities shall include the 

information designated in 

Section 4.0 of the EE / CA SOW 

and progress reports for 

Removal Action activities shall 

include the information 

designated in Section 10 of the 

Removal Action Work Plan 

Outline.

4/30/2010 4/30/2010 4/30/2010
DOE / Ohio: DFFO - 

CERCLA
EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 2ND 

QUARTER / FY 2010 

MILESTONES

Enforceable Agreement (EA)  / Planned 

EA Milestone Report
FINAL SECOND QUARTER OF FY 2010 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, & MARCH 2010)

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE 

COMPLETION 

DATE

FORECAST DATE ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS COMMENTS

Designations: EA = Enforceable Agreement,  PC = Project Critical Decision, B = Budget, F = Five Year Plan, PS = Project Start, PE = Project End, MC = Mission Complete, PEA = Planned EA, RA = ARRA, and PA = OECM Designated

CD-MS
Submit Monthly Technical 

Progress Report to Ohio EPA.

Enforceable agreement 

milestone is due by the 15th of 

each month as required by the 

Consent Decree.  This will be 

required as long as the Consent 

Decree is in effect at the 

Portsmouth site.

5/15/2010 5/15/2010 5/15/2010

DOE / Ohio: RCRA / 

Consent Decree - 

CONO

EA

PO-0040-001
Submit Community Relations 

Plan to Ohio EPA

Paragraph 11.a of DFFO - Within 

sixty (60) days of the effective 

date of these Orders, unless 

otherwise agreed to by the 

Parties, Respondent shall 

submit to Ohio EPA a 

Community Relations Plan for 

Ohio EPA review and 

concurrence. This plan shall 

discuss the means by which 

Respondent will communicate 

with respect to D&D with the 

Site Specific Advisory Board 

(SSAB)and other local 

stakeholders and the public.

6/12/2010 6/12/2010 6/12/2010
DOE / Ohio: DFFO - 

CERCLA
EA

CD-MS
Submit Monthly Technical 

Progress Report to Ohio EPA.

Enforceable agreement 

milestone is due by the 15th of 

each month as required by the 

Consent Decree.  This will be 

required as long as the Consent 

Decree is in effect at the 

Portsmouth site.

6/15/2010 6/15/2010 6/15/2010

DOE / Ohio: RCRA / 

Consent Decree - 

CONO

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 2ND 

QUARTER / FY 2010 

MILESTONES

Enforceable Agreement (EA)  / Planned 

EA Milestone Report
FINAL SECOND QUARTER OF FY 2010 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, & MARCH 2010)

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE 

COMPLETION 

DATE

FORECAST DATE ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS COMMENTS

Designations: EA = Enforceable Agreement,  PC = Project Critical Decision, B = Budget, F = Five Year Plan, PS = Project Start, PE = Project End, MC = Mission Complete, PEA = Planned EA, RA = ARRA, and PA = OECM Designated

CD-MS
Submit Monthly Technical 

Progress Report to Ohio EPA.

Enforceable agreement 

milestone is due by the 15th of 

each month as required by the 

Consent Decree.  This will be 

required as long as the Consent 

Decree is in effect at the 

Portsmouth site.

7/15/2010 7/15/2010 7/15/2010

DOE / Ohio: RCRA / 

Consent Decree - 

CONO

EA

CO-QTR
Submit Quarterly Progress 

Report to US EPA.

Required by Consent Order by 

end of the month on a quarterly 

basis.  EMIS code based on 

ISWLCB WBS for Environmental 

Monitoring & Reporting.

7/31/2010 7/31/2010 7/31/2010
DOE / EPA: RCRA / 

CERCLA - CONO
EA

DFFO

Submit Quarterly Surveillance 

and Maintenance Report to Ohio 

EPA.

Required by Director's Final 

Findings and Orders (DFFO) by 

end of the month on a quarterly 

basis.  EMIS code based on 

ISWLCB WBS for Environmental 

Monitoring & Reporting.

7/31/2010 7/31/2010 7/31/2010
DOE / EPA: RCRA / 

CERCLA - CONO
EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 2ND 

QUARTER / FY 2010 

MILESTONES

Enforceable Agreement (EA)  / Planned 

EA Milestone Report
FINAL SECOND QUARTER OF FY 2010 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, & MARCH 2010)

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE 

COMPLETION 

DATE

FORECAST DATE ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS COMMENTS

Designations: EA = Enforceable Agreement,  PC = Project Critical Decision, B = Budget, F = Five Year Plan, PS = Project Start, PE = Project End, MC = Mission Complete, PEA = Planned EA, RA = ARRA, and PA = OECM Designated

PO-0040-001
Submit Quarterly CERCLA 

Progress Report to Ohio EPA

Paragraph 43 DFFO - submit a 

written progress report to the 

Ohio EPA within thirty (30) days 

after the end of each calendar 

quarter. At a minimum, the 

progress reports for RI/FS 

activities shall include that 

information designated in 

Section 10 of the RI/FS SOW, 

progress reports for RD / RA 

activities shall include the 

information designated in 

Section 3.7.1 of the RD / RA 

SOW, progress reports for EE / 

CA activities shall include the 

information designated in 

Section 4.0 of the EE / CA SOW 

and progress reports for 

Removal Action activities shall 

include the information 

designated in Section 10 of the 

Removal Action Work Plan 

Outline.

7/31/2010 7/31/2010 7/31/2010
DOE / Ohio: DFFO - 

CERCLA
EA

CD-MS
Submit Monthly Technical 

Progress Report to Ohio EPA.

Enforceable agreement 

milestone is due by the 15th of 

each month as required by the 

Consent Decree.  This will be 

required as long as the Consent 

Decree is in effect at the 

Portsmouth site.

8/15/2010 8/15/2010 8/15/2010

DOE / Ohio: RCRA / 

Consent Decree - 

CONO

EA

PO-0040-001
Submit Updated Milestones List 

for Next 3 FYs to Ohio EPA

Paragraph 20.b of DFFO - 

Respondent shall provide Ohio 

EPA with a projection of those 

Milestone activities listed in the 

Tables below that Respondent 

anticipates to occur in FY, FY+1, 

and FY+2. On August 31, 2010 

and annually thereafter.

8/31/2010 8/31/2010 8/31/2010
DOE / Ohio: DFFO - 

CERCLA
EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 2ND 

QUARTER / FY 2010 

MILESTONES

Enforceable Agreement (EA)  / Planned 

EA Milestone Report
FINAL SECOND QUARTER OF FY 2010 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, & MARCH 2010)

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE 

COMPLETION 

DATE

FORECAST DATE ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS COMMENTS

Designations: EA = Enforceable Agreement,  PC = Project Critical Decision, B = Budget, F = Five Year Plan, PS = Project Start, PE = Project End, MC = Mission Complete, PEA = Planned EA, RA = ARRA, and PA = OECM Designated

CD-MS
Submit Monthly Technical 

Progress Report to Ohio EPA.

Enforceable agreement 

milestone is due by the 15th of 

each month as required by the 

Consent Decree.  This will be 

required as long as the Consent 

Decree is in effect at the 

Portsmouth site.

9/15/2010 9/15/2010 9/15/2010

DOE / Ohio: RCRA / 

Consent Decree - 

CONO

EA

PO-0040-001
Submit Monthly Technical 

Progress Report to Ohio EPA

Enforceable agreement 

milestone is due by the 15th of 

each month as required by the 

Consent Decree.  This will be 

required as long as the Consent 

Decree is in effect at the 

Portsmouth site.

10/15/2010 10/15/2010 10/15/2010

DOE / Ohio: RCRA / 

Consent Decree - 

CONO

EA

CO-QTR
Submit Quarterly Progress 

Report to US EPA.

Required by Consent Order by 

end of the month on a quarterly 

basis.  EMIS code based on 

ISWLCB WBS for Environmental 

Monitoring & Reporting.

10/31/2010 10/31/2010 10/31/2010
DOE / EPA: RCRA / 

CERCLA - CONO
EA

DFFO

Submit Quarterly Surveillance 

and Maintenance Report to Ohio 

EPA.

Required by Director's Final 

Findings & Orders (DFFO) by 

end of the month on a quarterly 

basis.  EMIS code based on 

ISWLCB WBS for Environmental 

Monitoring & Reporting.

10/31/2010 10/31/2010 10/31/2010
DOE / EPA: RCRA / 

CERCLA - CONO
EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 2ND 

QUARTER / FY 2010 

MILESTONES

Enforceable Agreement (EA)  / Planned 

EA Milestone Report
FINAL SECOND QUARTER OF FY 2010 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, & MARCH 2010)

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE 

COMPLETION 

DATE

FORECAST DATE ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS COMMENTS

Designations: EA = Enforceable Agreement,  PC = Project Critical Decision, B = Budget, F = Five Year Plan, PS = Project Start, PE = Project End, MC = Mission Complete, PEA = Planned EA, RA = ARRA, and PA = OECM Designated

PO-0040-001
Submit Quarterly CERCLA 

Progress Report to Ohio EPA

Paragraph 43 DFFO - submit a 

written progress report to the 

Ohio EPA within thirty (30) days 

after the end of each calendar 

quarter. At a minimum, the 

progress reports for RI/FS 

activities shall include that 

information designated in 

Section 10 of the RI/FS SOW, 

progress reports for RD/RA 

activities shall include the 

information designated in 

Section 3.7.1 of the RD/RA SOW, 

progress reports for EE/CA 

activities shall include the 

information designated in 

Section 4.0 of the EE/CA SOW 

and progress reports for 

Removal Action activities shall 

include the information 

designated in Section 10 of the 

Removal Action Work Plan 

Outline.

10/31/2010 10/31/2010 10/31/2010
DOE / Ohio: DFFO - 

CERCLA
EA

PO-0040-001
Submit Monthly Technical 

Progress Report to Ohio EPA

Enforceable agreement 

milestone is due by the 15th of 

each month as required by the 

Consent Decree.  This will be 

required as long as the Consent 

Decree is in effect at the 

Portsmouth site.

11/15/2010 11/15/2010 11/15/2010

DOE / Ohio: RCRA / 

Consent Decree - 

CONO

EA

PO-0040-001
Submit Monthly Technical 

Progress Report to Ohio EPA

Enforceable agreement 

milestone is due by the 15th of 

each month as required by the 

Consent Decree.  This will be 

required as long as the Consent 

Decree is in effect at the 

Portsmouth site.

12/15/2010 12/15/2010 12/15/2010

DOE / Ohio: RCRA / 

Consent Decree - 

CONO

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 2ND 

QUARTER / FY 2010 

MILESTONES

Enforceable Agreement (EA)  / Planned 

EA Milestone Report
FINAL SECOND QUARTER OF FY 2010 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, & MARCH 2010)

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE 

COMPLETION 

DATE

FORECAST DATE ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS COMMENTS

Designations: EA = Enforceable Agreement,  PC = Project Critical Decision, B = Budget, F = Five Year Plan, PS = Project Start, PE = Project End, MC = Mission Complete, PEA = Planned EA, RA = ARRA, and PA = OECM Designated

X701B

Submit Final Certification 

Report for the remediation of the 

X-701B Solid Waste 

Management Unit to Ohio EPA 

and US EPA.

12/31/2010 12/31/2010 12/31/2010

Estimate milestone 

completion by 12/31/2010 

(Field Submitted on 

06/03/2010)

No variance to report at 

this time

DOE / EPA: RCRA / 

CERCLA - CONO
B,EA

PO-0040-001
Submit CERCLA Annual Report 

to Ohio EPA

DOE / Ohio: DFFO - 

CERCLA
EA12/31/2010

Paragraph 22 of DFFO - On or 

before the 31st day of 

December, of each year these 

Orders remain in effect, 

Respondent shall submit to 

Ohio EPA a written Annual 

Report for the previous federal 

fiscal year, and an updated 

Compliance Schedule which 

incorporates all approved 

amendments of the Compliance 

Schedule made during the 

previous fiscal year, for the Site. 

The Annual Report shall include 

the following information: an 

accounting of the status of the 

projects described in the 

Compliance Schedule and any 

Work Plans, decision 

documents, or other documents 

concurred with or approved by 

Ohio EPA, an updated statement 

regarding compliance with the 

Milestones contained in the 

Compliance Schedule, and any 

Work Plans, decision 

documents, or other documents 

concurred with or approved by 

Ohio EPA; a description of any 

projected difficulties in 

achieving compliance with 

future Milestones and target 

dates.

12/31/2010 12/31/2010

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 2ND 

QUARTER / FY 2010 

MILESTONES

Enforceable Agreement (EA)  / Planned 

EA Milestone Report
FINAL SECOND QUARTER OF FY 2010 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, & MARCH 2010)

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE 

COMPLETION 

DATE

FORECAST DATE ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS COMMENTS

Designations: EA = Enforceable Agreement,  PC = Project Critical Decision, B = Budget, F = Five Year Plan, PS = Project Start, PE = Project End, MC = Mission Complete, PEA = Planned EA, RA = ARRA, and PA = OECM Designated

PO-0040-001
Submit Monthly Technical 

Progress Report to Ohio EPA

Enforceable agreement 

milestone is due by the 15th of 

each month as required by the 

Consent Decree.  This will be 

required as long as the Consent 

Decree is in effect at the 

Portsmouth site.

1/15/2011 1/15/2011 1/15/2011

DOE / Ohio: RCRA / 

Consent Decree - 

CONO

EA

PO-0040-001
Submit Quarterly Progress 

Report to US EPA

Required by Consent Order by 

end of the month on a quarterly 

basis.  EMIS code based on 

ISWLCB WBS for Environmental 

Monitoring & Reporting.

1/31/2011 1/31/2011 1/31/2011
DOE / EPA: RCRA / 

CERCLA - CONO
EA

PO-0040-001
Submit Quarterly CERCLA 

Progress Report to Ohio EPA

Paragraph 43 DFFO - submit a 

written progress report to the 

Ohio EPA within thirty (30) days 

after the end of each calendar 

quarter. At a minimum, the 

progress reports for RI / FS 

activities shall include that 

information designated in 

Section 10 of the RI / FS SOW, 

progress reports for RD/RA 

activities shall include the 

information designated in 

Section 3.7.1 of the RD / RA 

SOW, progress reports for EE / 

CA activities shall include the 

information designated in 

Section 4.0 of the EE / CA SOW 

and progress reports for 

Removal Action activities shall 

include the information 

designated in Section 10 of the 

Removal Action Work Plan 

Outline.

1/31/2011 1/31/2011 1/31/2011
DOE / Ohio: DFFO - 

CERCLA
EA

PO-0040-001

Submit Quarterly Surveillance 

and Maintenance Report to Ohio 

EPA

Required by Director's Final 

Findings & Orders (DFFO) by 

end of the month on a quarterly 

basis.

1/31/2011 1/31/2011 1/31/2011

DOE / Ohio: RCRA / 

Consent Decree - 

CONO

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 2ND 

QUARTER / FY 2010 

MILESTONES

Enforceable Agreement (EA)  / Planned 

EA Milestone Report
FINAL SECOND QUARTER OF FY 2010 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, & MARCH 2010)

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE 

COMPLETION 

DATE

FORECAST DATE ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS COMMENTS

Designations: EA = Enforceable Agreement,  PC = Project Critical Decision, B = Budget, F = Five Year Plan, PS = Project Start, PE = Project End, MC = Mission Complete, PEA = Planned EA, RA = ARRA, and PA = OECM Designated

PO-0040-001
Submit Monthly Technical 

Progress Report to Ohio EPA

Enforceable agreement 

milestone is due by the 15th of 

each month as required by the 

Consent Decree.  This will be 

required as long as the Consent 

Decree is in effect at the 

Portsmouth site.

2/15/2011 2/15/2011 2/15/2011

DOE / Ohio: RCRA / 

Consent Decree - 

CONO

EA

PO-0040-001
Submit Monthly Technical 

Progress Report to Ohio EPA

Enforceable agreement 

milestone is due by the 15th of 

each month as required by the 

Consent Decree.  This will be 

required as long as the Consent 

Decree is in effect at the 

Portsmouth site.

3/15/2011 3/15/2011 3/15/2011

DOE / Ohio: RCRA / 

Consent Decree - 

CONO

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 2ND 

QUARTER / FY 2010 

MILESTONES

Enforceable Agreement (EA)  / Planned 

EA Milestone Report
FINAL SECOND QUARTER OF FY 2010 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, & MARCH 2010)

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE 

COMPLETION 

DATE

FORECAST DATE ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS COMMENTS

Designations: EA = Enforceable Agreement,  PC = Project Critical Decision, B = Budget, F = Five Year Plan, PS = Project Start, PE = Project End, MC = Mission Complete, PEA = Planned EA, RA = ARRA, and PA = OECM Designated

ARRA Project: N

RL-0012-009

M-016-140 Submit Revised 

RD/RA Work Plans For 100 K 

Area RODS

M-016-140 Submit Revised 

Remedial Design/Remedial 

Action Work Plans For 100 K 

Area Record of Decisions As 

Primary Document(s) Per 

HFFACO 11.6 With New 

Proposed Milestones.

3/31/2011 3/31/2011 3/31/2011

DOE / EPA / 

Washington: 

CERCLA / RCRA - 

FFA / CONO

EA

ARRA Project: 

N

RL-0013C-005

M-091-40L-025 Submit 1st QTR 

FY10 Burial Ground Sample 

Results

M-091-40L-025 Submit 1st QTR 

FY10 Burial Ground Sample 

Results

3/15/2010 3/15/2010 1/26/2010 3/15/2010

RL letter 10-AMCP-0075, 

dated 1/26/2010, stated 

that no sampling and 

analysis activities were 

conducted in 1st Qtr 

FY10.

DOE / EPA / 

Washington: 

CERCLA / RCRA - 

FFA / CONO

EA

RL-0013C Solid Waste Stabilization & Disposition / RL-0013C Solid Waste Stabilization and 

Disposition - 200 Area / Operate Waste Processing Facility

RL-0012 SNF Stabilization and Disposition

HANFORD SITE

RICHLAND (RL)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 2ND 

QUARTER / FY 2010 

MILESTONES

Enforceable Agreement (EA)  / Planned 

EA Milestone Report
FINAL SECOND QUARTER OF FY 2010 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, & MARCH 2010)

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE 

COMPLETION 

DATE

FORECAST DATE ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS COMMENTS

Designations: EA = Enforceable Agreement,  PC = Project Critical Decision, B = Budget, F = Five Year Plan, PS = Project Start, PE = Project End, MC = Mission Complete, PEA = Planned EA, RA = ARRA, and PA = OECM Designated

RL-0013C-014

M-091-45 Change Package for M-

091 Series / Establish Milestone 

Dates for TBD Dates

M-091-45: The parties will 

complete negotiations and DOE 

will submit a change package 

including the scope of all M-091 

series and update interim 

milestone to replace all “to be 

determined” (TBD”) dates in M-

091-01, M-091-40 paragraphs 1 

and 3, M-091-42 paragraphs 2.G 

and 5, M-091-43 paragraph 3; 

and a cubic meter volume to 

replace “cubic meter volume to 

be determined” in M-091-42 

paragraph 4.  These 

negotiations will also address 

remaining M-091-42 “no path” 

and TSCA waste.

2/28/2010 4/30/2010 4/30/2010

On schedule; CRM-91-10-

02 extended this 

milestone due date to 

4/30/2010

N/A

DOE / EPA / 

Washington: 

CERCLA / RCRA - 

FFA / CONO

EA

M-026-01T
Submit an Annual Hanford Land 

Disposal Restrictions Report
4/30/2010 4/30/2010 4/30/2010

DOE / EPA / 

Washington: 

CERCLA / RCRA - 

FFA / CONO

EA

RL-0013C-006

M-091-40L-026 Submit 2nd QTR 

FY10 Burial Ground Sample 

Results

M-091-40L-026 Submit 2nd QTR 

FY10 Burial Ground Sample 

Results

6/15/2010 6/15/2010 6/15/2010

DOE / EPA / 

Washington: 

CERCLA / RCRA - 

FFA / CONO

EA

RL-0013C-008

M-091-03D-01 Submit Annual 

Revision of TRUM and MLLW 

PMP to Ecology

M-091-03D-01 Submit Annual 

Revision of TRUM and MLLW 

PMP to Ecology

6/30/2010 6/30/2010 6/30/2010

DOE / EPA / 

Washington: 

CERCLA / RCRA - 

FFA / CONO

EA

RL-0013C-007

M-091-40L-027 Submit 3rd QTR 

FY10 Burial Ground Sample 

Results

M-091-40L-027 Submit 3rd QTR 

FY10 Burial Ground Sample 

Results

9/15/2010 9/15/2010 9/15/2010

DOE / EPA / 

Washington: 

CERCLA / RCRA - 

FFA / CONO

EA

RL-0013C-012

C-26-07F Submit Tritium 

Technology Developments to 

Ecology and EPA

TPA Milestone C-26-07F Submit 

Tritium Technology 

Developments to Ecology and 

EPA

3/31/2011 3/31/2011 3/31/2011

DOE / EPA / 

Washington: 

CERCLA / RCRA - 

FFA / CONO

B,EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 2ND 

QUARTER / FY 2010 

MILESTONES

Enforceable Agreement (EA)  / Planned 

EA Milestone Report
FINAL SECOND QUARTER OF FY 2010 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, & MARCH 2010)

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE 

COMPLETION 

DATE

FORECAST DATE ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS COMMENTS

Designations: EA = Enforceable Agreement,  PC = Project Critical Decision, B = Budget, F = Five Year Plan, PS = Project Start, PE = Project End, MC = Mission Complete, PEA = Planned EA, RA = ARRA, and PA = OECM Designated

ARRA Project: 

N

RL-0030-015

M-015-54 Submit report on 

Reactive Testing (Uranium) per 

the Deep Vadose Zone 

Treatability Test Plan

Submit report on Reactive 

Testing (Uranium) per the Deep 

Vadose Zone Treatability Test 

Plan

1/31/2010 1/31/2010 1/21/2010 1/31/2010 Completed

DOE / EPA / 

Washington: 

CERCLA / RCRA - 

FFA / CONO

EA

RL-0030-054 M-016-123-B

M-016-123-B, Initiate 

construction six months after 

200-ZP-1 RD / RA Work Plan is 

approved

2/3/2010 2/3/2010 10/22/2009 2/3/2010
Completed ahead of 

schedule.

DOE / EPA / 

Washington: 

CERCLA / RCRA - 

FFA / CONO

EA

RL-0030-051
M-015-83  Submit a Proposed 

Plan for 200-UW-1

Submit a Proposed Plan for 200-

UW-1
3/31/2010 6/30/2010 3/31/2010

Milestone added per the 

Final Approval Package 

for the Tentative 

Agreement on Hanford 

Federal Facility 

Agreement and Consent 

Order Modifications 

Regarding Accelerated 

Groundwater and Soils 

Milestones / FY 2009 

Funding / Waste 

Management / K Basins 

and Other Issue 

Solutions approved 

August 2009. Milestone 

Change Package M-15-09-

06 signed 11/09/2009 

extends completion date 

to 06/30/2010.

Milestone Change 

Package M-15-09-06 

signed 11/09/2009 

extends completion date 

to 06/30/2010.

DOE / EPA / 

Washington: 

CERCLA / RCRA - 

FFA / CONO

EA

RL-0030 Soil and Water Remediation - Groundwater / Vadose Zone

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 2ND 

QUARTER / FY 2010 

MILESTONES

Enforceable Agreement (EA)  / Planned 

EA Milestone Report
FINAL SECOND QUARTER OF FY 2010 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, & MARCH 2010)

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE 

COMPLETION 

DATE

FORECAST DATE ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS COMMENTS

Designations: EA = Enforceable Agreement,  PC = Project Critical Decision, B = Budget, F = Five Year Plan, PS = Project Start, PE = Project End, MC = Mission Complete, PEA = Planned EA, RA = ARRA, and PA = OECM Designated

M-015-40E
The parties will complete 

negotiations by 12/31/2009

The parties will complete 

negotiations and DOE will 

submit a change package for 

new interim milestones that set 

forth a schedule to complete the 

RI / FS process for 200-SC-1, 200-

PW-2, 200-PW-4, 200-TW-1, 200-

PW-5, 200-TW-2, 200-LW-1, 200-

LW-2, and 200-BP-5 operable 

units.  The parties will also 

complete negotiations and DOE 

will submit a change package 

for the M-015-00 and M-015-00C 

milestones.

12/31/2010 3/31/2010 3/29/2010 3/31/2010

The milestone change was 

finalized per the Final 

Approval Package for the 

Tentative Agreement on 

Hanford Federal Facility 

Agreement and Consent 

Order Modifications 

Regarding Accelerated 

Groundwater and Soils 

Milestones / FY 2009 

Funding / Waste 

Management / K Basins and 

Other Issue Solutions 

approved August 2009. A 

TPA Change Request was 

signed in December 2009 

extending the completion of 

this milestone to the end of 

February 2010. CR M-15-10-

01 extended the milestone 

to 03/31/10.  Milestone 

Completed.

DOE / EPA / 

Washington: 

CERCLA / RCRA - 

FFA / CONO

EA

M-015-51

M-015-51 Submit Rev FS Report 

and PP for 200BC 

Cribs/Trenches for OU 200-BC-1 

to EPA

Submit Rev FS Report and PP 

for 200BC Cribs / Trenches for 

OU 200-BC-1 to EPA

4/30/2010 9/30/2010 9/30/2010

Final approval of this 

milestone change has 

occurred per the Final 

Approval Package for the 

Tentative Agreement on 

Hanford Federal Facility 

Agreement and Consent 

Order Modifications 

Regarding Accelerated 

Groundwater and Soils 

Milestones / FY 2009 

Funding / Waste 

Management / K Basins 

and Other Issue 

Solutions approved 

August 2009.

Final approval of this 

milestone change has 

occurred per the Final 

Approval Package for the 

Tentative Agreement on 

Hanford Federal Facility 

Agreement and Consent 

Order Modifications 

Regarding Accelerated 

Groundwater and Soils 

Milestones / FY 2009 

Funding / Waste 

Management / K Basins 

and Other Issue 

Solutions approved 

August 2009.

DOE / EPA / 

Washington: 

CERCLA / RCRA - 

FFA / CONO

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 2ND 

QUARTER / FY 2010 

MILESTONES

Enforceable Agreement (EA)  / Planned 

EA Milestone Report
FINAL SECOND QUARTER OF FY 2010 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, & MARCH 2010)

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE 

COMPLETION 

DATE

FORECAST DATE ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS COMMENTS

Designations: EA = Enforceable Agreement,  PC = Project Critical Decision, B = Budget, F = Five Year Plan, PS = Project Start, PE = Project End, MC = Mission Complete, PEA = Planned EA, RA = ARRA, and PA = OECM Designated

RL-0030-043 M-015-17A

Submit a 200-UP-1 OU 

Combined RI / FS Report as well 

as a proposed plan to Ecology

11/30/2010 9/30/2010 9/30/2010

The milestone due date 

was modified to an earlier 

date of 09/30/2010 per 

Final Approval Package 

for the Tentative 

Agreement on Hanford 

Federal Facility 

Agreement and Consent 

Order Modifications 

Regarding Accelerated 

Groundwater and Soils 

Milestones / FY 2009 

Funding / Waste 

Management / K Basins 

and Other Issue 

Solutions approved 

August 2009.

DOE / EPA / 

Washington: 

CERCLA / RCRA - 

FFA / CONO

EA

RL-0030-044 M-015-82

Submit a treatability test plan as 

an amendment to the 200-BP-5 

RI / FS Work Plan for 

determining if a 50 gpm pump-

and-treat system can be 

sustained in the shallow and 

discontinuous aquifer to contain 

and reduce the mass of the 

uranium and commingled Tc-99 

plumes near the B, BX, and BY 

Tank Farms.  The plan will 

include initial aquifer tests to 

determine sustained yield.  If 

sufficient sustained yield can be 

demonstrated, treatability 

testing will follow in accordance 

with the approved treatability 

test plan.  Initiate aquifer tests 

within six months of the 

approval of the treatability test 

plan.  Full-scale deployment of 

the treatment system will be 

made via the 200-BP-5 RD / RA 

Work Plan.

12/31/2010 12/31/2010 12/31/2010

Added per the Final 

Approval Package for the 

Tentative Agreement on 

Hanford Federal Facility 

Agreement and Consent 

Order Modifications 

Regarding Accelerated 

Groundwater and Soils 

Milestones / FY 2009 

Funding / Waste 

Management / K Basins 

and Other Issue 

Solutions approved 

August 2009.

DOE / EPA / 

Washington: 

CERCLA / RCRA - 

FFA / CONO

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 2ND 

QUARTER / FY 2010 

MILESTONES

Enforceable Agreement (EA)  / Planned 

EA Milestone Report
FINAL SECOND QUARTER OF FY 2010 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, & MARCH 2010)

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE 

COMPLETION 

DATE

FORECAST DATE ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS COMMENTS

Designations: EA = Enforceable Agreement,  PC = Project Critical Decision, B = Budget, F = Five Year Plan, PS = Project Start, PE = Project End, MC = Mission Complete, PEA = Planned EA, RA = ARRA, and PA = OECM Designated

ARRA Project: 

Y

RL-0030.R1-004 M-016-111B

Expand current pump-and-treat 

system at 100-HR-3 Operable 

Unit utilizing ex situ treatment, 

in situ treatment or a 

combination of both to a total of 

500 gpm capacity or as specified 

in the work plan.

12/31/2010 12/31/2010 12/31/2010

Final Approval Package 

for the Tentative 

Agreement on Hanford 

Federal Facility 

Agreement and Consent 

Order Modifications 

Regarding Accelerated 

Groundwater and Soils 

Milestones / FY 2009 

Funding / Waste 

Management / K Basins 

and Other Issue 

Solutions approved 

August 2009.

DOE / EPA / 

Washington: 

CERCLA / RCRA - 

FFA / CONO

EA,RA

RL-0030.R1-005 M-024-61

DOE shall complete the 

construction of all wells listed 

for calendar year 2010 and 

before, as identified in 

attachment 1 of TPA Change 

Package M-024-09-01.

12/31/2010 12/31/2010 1/21/2010 12/31/2010
Completed 01/21/2010, 

Letter # CHPRC1000153.

DOE / EPA / 

Washington: 

CERCLA / RCRA - 

FFA / CONO

EA,RA

RL-0030 Soil and Water Remediation-Groundwater / Vadose Zone / RL-0030.R1 Central 

Plateau Soil and Groundwater / RL-0030.R1.1 Central Plateau Soil and Groundwater Cleanup

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 2ND 

QUARTER / FY 2010 

MILESTONES

Enforceable Agreement (EA)  / Planned 

EA Milestone Report
FINAL SECOND QUARTER OF FY 2010 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, & MARCH 2010)

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE 

COMPLETION 

DATE

FORECAST DATE ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS COMMENTS

Designations: EA = Enforceable Agreement,  PC = Project Critical Decision, B = Budget, F = Five Year Plan, PS = Project Start, PE = Project End, MC = Mission Complete, PEA = Planned EA, RA = ARRA, and PA = OECM Designated

ARRA Project: 

N

RL-0041-0013

M-016-155 DOE Submit Revised 

RD / RA Work Plans For 100 

Area

DOE Will Submit Revised RD/RA 

Work Plans For 100 Area Interim 

Remedial Actions In Accordance 

With The ROD Resulting From 

Milestone M-016-150.

6/30/2010 6/30/2010 6/30/2010

DOE / EPA / 

Washington: 

CERCLA / RCRA - 

FFA / CONO

EA

M-016-64

Complete Interim Remedial 

Actions for 6 Specific Wastes 

Sites in the 300-FF-2 OU.

Complete Interim Remedial 

Actions for 6 Specific Wastes 

Sites in the 300-FF-2 OU.

9/30/2010 9/30/2010 9/30/2010

DOE / EPA / 

Washington: 

CERCLA / RCRA - 

FFA / CONO

B,EA

M-089-00

Closure Of Non-Permitted MW 

Units In 324 Bldg REC B&D 

Cells

Closure Of Non-Permitted MW 

Units In 324 Bldg REC B&D 

Cells

9/30/2010 9/30/2010 9/30/2010

DOE / EPA / 

Washington: 

CERCLA / RCRA - 

FFA / CONO

EA

M-094-03
Complete Disposition of Surplus 

Facilities

Complete Disposition of the 

following surplus Facilities: 

303M, 332, 333, 334, 334A, 3221, 

3222, 3223, 3224, 3225.

9/30/2010 9/30/2010 9/30/2010

CR 94-09-01 approved in 

August 2009 modified the 

text of this milestone.

DOE / EPA / 

Washington: 

CERCLA / RCRA - 

FFA / CONO

EA

M-016-94
Complete Intrim Remediation 

Actions At 100-B / C Area

Complete Intrim Remediation 

Actions At 100-B / C Area
12/31/2009 11/30/2010 11/30/2010

Date has been extended; 

Change request M-16-

0808 was signed and 

approved on 1/14/09

Date has been extended; 

Change request M-16-

0808 was signed and 

approved on 1/14/09

DOE / EPA / 

Washington: 

CERCLA / RCRA - 

FFA / CONO

B,EA

RL-0041 Nuclear Facility D&D - River Corridor Closure Project

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 2ND 

QUARTER / FY 2010 

MILESTONES

Enforceable Agreement (EA)  / Planned 

EA Milestone Report
FINAL SECOND QUARTER OF FY 2010 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, & MARCH 2010)

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE 

COMPLETION 

DATE

FORECAST DATE ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS COMMENTS

Designations: EA = Enforceable Agreement,  PC = Project Critical Decision, B = Budget, F = Five Year Plan, PS = Project Start, PE = Project End, MC = Mission Complete, PEA = Planned EA, RA = ARRA, and PA = OECM Designated

ARRA Project: 

N

M-081-15
Submit FFTF Surveillance and 

Maintenance Plan

Submit FFTF Surveillance and 

Maintenance Plan to the 

Washington State Department of 

Ecology.

6/30/2010 7/31/2009 5/14/2009 6/30/2010 Completed

DOE / EPA / 

Washington: 

CERCLA / RCRA - 

FFA / CONO

EA

M-081-00A

Complete FFTF Facility 

Transition and Initiate S&M 

Phase

Complete FFTF Facility 

Transition and Initiate S&M 

Phase

2/28/2011 2/28/2011 6/1/2009 2/28/2011

DOE / EPA / 

Washington: 

CERCLA / RCRA - 

FFA / CONO

EA

RL-0042 Nuclear Facility D&D - Fast Flux Test Facility Project

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 2ND 

QUARTER / FY 2010 

MILESTONES

Enforceable Agreement (EA)  / Planned 

EA Milestone Report
FINAL SECOND QUARTER OF FY 2010 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, & MARCH 2010)

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE 

COMPLETION 

DATE

FORECAST DATE ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS COMMENTS

Designations: EA = Enforceable Agreement,  PC = Project Critical Decision, B = Budget, F = Five Year Plan, PS = Project Start, PE = Project End, MC = Mission Complete, PEA = Planned EA, RA = ARRA, and PA = OECM Designated

ARRA Project: 

N

M-45-02O Submit biennial update

Submit biennial update to 

Single-Shell Tank (SST) 

Retrieval Sequence document 

and Double Shell Tank (DST) 

Space Evaluation Document

3/1/2010

This milestone 

is in abeyance 

pending 

approval of TPA 

Change 

Requests.  It will 

be replaced by 

proposed 

milestone M-62-

40 with a 

completion date 

of 10/31/2011

3/1/2010

This milestone is in 

abeyance pending 

approval of TPA Change 

Requests.  It will be 

replaced by proposed 

milestone M-62-40 with a 

completion date of 

10/31/2011

Hanford Federal 

Facility Agreement 

and Consent Order 

"TPA"

EA

M-45-02O-A
3 Parties shall meet to establish 

new milestones within 60 days
4/30/2010

This milestone 

is in abeyance 

pending 

approval of TPA 

Change 

Requests.  It will 

be replaced by 

proposed 

milestone M-62-

40 with a 

completion date 

of 10/31/2011

4/30/2010

This milestone is in 

abeyance pending 

approval of TPA Change 

Requests.  It will be 

replaced by proposed 

milestone M-62-40 with a 

completion date of 

10/31/2011

EA

ORP-0014 Radioactive Liquid Tank Waste Stabilization and Disposition

OFFICE OF RIVER PROTECTION (ORP)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 2ND 

QUARTER / FY 2010 

MILESTONES

Enforceable Agreement (EA)  / Planned 

EA Milestone Report
FINAL SECOND QUARTER OF FY 2010 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, & MARCH 2010)

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE 

COMPLETION 

DATE

FORECAST DATE ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS COMMENTS

Designations: EA = Enforceable Agreement,  PC = Project Critical Decision, B = Budget, F = Five Year Plan, PS = Project Start, PE = Project End, MC = Mission Complete, PEA = Planned EA, RA = ARRA, and PA = OECM Designated

M-47-06

Complete negotiations of 

additional agreement 

requirements for work to 

support completion of treatment 

complex

6/30/2010

The milestone 

language will 

change and the 

completion date 

moved to 

6/30/2012 upon 

approval of 

proposed TPA 

Change 

Requests. 

6/30/2010

The milestone language 

will change and the 

completion date moved 

to 6/30/2012 upon 

approval of proposed 

TPA Change Requests. 

EA

M-90-11
Complete Canister Storage 

Facility Construction

Complete Canister Storage 

Facility Construction
8/31/2010

The milestone 

language will 

change and the 

completion date 

moved to 

12/31/2012 upon 

approval of 

proposed TPA 

Change 

Requests. 

8/31/2010

The milestone language 

will change and the 

completion date moved 

to 12/31/2012 upon 

approval of proposed 

TPA Change Requests. 

Hanford Federal 

Facility Agreement 

and Consent Order 

"TPA"

EA

M-45-05-T08
Initiate tank retrieval from eight 

additional Single Shell Tanks

Initiate tank retrieval from eight 

additional Single Shell Tanks
9/30/2010

Target Date: Not 

enforceable. 

Proposed TPA 

Change 

Requests will 

delete this 

target date. 

9/30/2010

Target Date: Not 

enforceable. Proposed 

TPA Change Requests 

will delete this target 

date. 

Hanford Federal 

Facility Agreement 

and Consent Order 

"TPA"

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 2ND 

QUARTER / FY 2010 

MILESTONES

Enforceable Agreement (EA)  / Planned 

EA Milestone Report
FINAL SECOND QUARTER OF FY 2010 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, & MARCH 2010)

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE 

COMPLETION 

DATE

FORECAST DATE ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS COMMENTS

Designations: EA = Enforceable Agreement,  PC = Project Critical Decision, B = Budget, F = Five Year Plan, PS = Project Start, PE = Project End, MC = Mission Complete, PEA = Planned EA, RA = ARRA, and PA = OECM Designated

ARRA Project: 

N

M-62-01T
Submit semi-annual project 

compliance report
1/31/2010 1/29/2010 1/31/2010

Milestone completed on 

schedule
EA

M-62-01U
Submit semi-annual project 

compliance report
7/31/2010 7/31/2010 7/31/2010 On Schedule EA

M-62-01V
Submit semi-annual project 

compliance report
1/31/2011 1/31/2011 1/31/2011 On Schedule EA

M-62-10
Complete Hot Commissioning - 

Waste Treatment Plant

Complete Hot Commissioning - 

Waste Treatment Plant
1/31/2011

This TPA 

milestone will 

be deleted when 

the Consent 

Decree is filed 

with the Court 

and TPA 

Change 

Requests are 

approved.

1/31/2011

This TPA milestone will 

be deleted when the 

Consent Decree is filed 

with the Court and TPA 

Change Requests are 

approved.

Hanford Federal 

Facility Agreement 

and Consent Order 

"TPA"

EA,PA

ORP-0060 Major Construction - Waste Treatment Plant

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 2ND 

QUARTER / FY 2010 

MILESTONES

Enforceable Agreement (EA)  / Planned 

EA Milestone Report
FINAL SECOND QUARTER OF FY 2010 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, & MARCH 2010)

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE 

COMPLETION 

DATE

FORECAST DATE ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS COMMENTS

Designations: EA = Enforceable Agreement,  PC = Project Critical Decision, B = Budget, F = Five Year Plan, PS = Project Start, PE = Project End, MC = Mission Complete, PEA = Planned EA, RA = ARRA, and PA = OECM Designated

ARRA Project: 

N

SR-0014C-013
Complete Bulk Waste Removal 

Efforts for 2 Tanks by 09/30/2010

Complete Waste Removal for the 

purposes of maximizing risk 

reduction (through one or more 

additional mechanical cleaning, 

chemical cleaning, and/or water 

washing evolutions to maximize 

waste removal and risk 

reduction associated with 

closure of the tanks) in 

accordance with the 

requirements contained in 

Statement of Resolution of 

Dispute Concerning Extension 

of Closure dates for SRS High 

Level Radioactive Waste tanks 

19 & 18 dated 11/29/07.

9/30/2010 9/30/2010 9/30/2010
Federal Facility 

Agreement
EA

ARRA Project: 

N

SR-0030 (820)
Submit Removal Actions 

Performed in FY09 Report

Submit Removal Actions 

Performed in FY09 Report
1/1/2010 1/1/2010 12/15/2009 1/1/2010 EA

SR-0014C Radioactive Liquid Tank Waste Stabilization and Disposition - 2035

SR-0030 Area Completion

SAVANNAH RIVER SITE (SR)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 2ND 

QUARTER / FY 2010 

MILESTONES

Enforceable Agreement (EA)  / Planned 

EA Milestone Report
FINAL SECOND QUARTER OF FY 2010 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, & MARCH 2010)

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE 

COMPLETION 

DATE

FORECAST DATE ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS COMMENTS

Designations: EA = Enforceable Agreement,  PC = Project Critical Decision, B = Budget, F = Five Year Plan, PS = Project Start, PE = Project End, MC = Mission Complete, PEA = Planned EA, RA = ARRA, and PA = OECM Designated

SR-0030-010

Submit A Area Ash Pile, A Area 

Coal Pile Runoff Basin, and 

Stormwater Outfall A-013 Rev 0 

RFI/RI

Submit A Area Ash Pile (788-0A), 

A Area Coal Pile Runoff Basin 

(788-3A), and Stormwater Outfall 

A-013 Rev 0 RCRA Facility 

Investigation / Remedial 

Investigation (RFI / RI) Workplan 

Submittal

2/11/2011 2/11/2011 2/11/2011

On schedule (Note: It is 

believed that the EA Date 

of 2/11/2010 was a 

typographical error; 

therefore, the EA date 

was changed to match 

the Forecast Date.)

On schedule.
Federal Facility 

Agreement
EA

SR-0030 (822)
Submit Pen Branch IOU Periodic 

Report #3

Submit Pen Branch Integrator 

Operable Unit Periodic Report 

#3

6/1/2010 6/1/2010 6/1/2010
Federal Facility 

Agreement
PEA,F

SR-0030 (50427)

Issue Record of Decision (ROD) 

for P-Area OU (Includes 14 sub-

units with 14 associated 

milestones)

Issue Record of Decision for P-

Area Operable Unit (Includes 14 

sub-units with 14 associated 

milestones:  717-9P Pipe 

Fabrication Shop, 904-86G 

Emergency Cooling Water 

Retention Basin, P-Area Reactor 

Cooling Water System, P-Area 

Reactor Cask Car Railroad 

Tracks as Abandoned, P-Area 

Disassembly Basin, P-Area Ash 

Basin, P-Area Process Sewer 

Lines, 105-1P No. 2 & 5 Basin 

Deionizers Pad, 710-P Radiation 

Zone Storage Facility, 105-P 

Reactor Building, 106-P Process 

Water Storage Tank, 108-1P 

Engine House, 108-2P Engine 

House, and 109-P Process Water 

Storage Basin)

10/1/2009 9/7/2010 9/7/2010

Forecast and EA Dates 

were revised to be in 

agreement with the 

regulatory approved P-

Area OU implementation 

schedule, which is 

reflected in the Federal 

Facility Agreement.

On schedule to meet new 

date.

Federal Facility 

Agreement
B,EA,F

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 2ND 

QUARTER / FY 2010 

MILESTONES

Enforceable Agreement (EA)  / Planned 

EA Milestone Report
FINAL SECOND QUARTER OF FY 2010 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, & MARCH 2010)

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE 

COMPLETION 

DATE

FORECAST DATE ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS COMMENTS

Designations: EA = Enforceable Agreement,  PC = Project Critical Decision, B = Budget, F = Five Year Plan, PS = Project Start, PE = Project End, MC = Mission Complete, PEA = Planned EA, RA = ARRA, and PA = OECM Designated

SR-0030 (50397)

Initiate the Field Start for C-Area 

OU (Includes 8 sub-units with 8 

associated milestones)

Initiate the Field Start for C-Area 

Operable Unit (Includes 8 sub-

units with 8 associated 

milestones: Bldg. 717-C 

Contaminated Maintenance 

Facility, C-Area Reactor Cask 

Car Railroad Tracks as 

Abandoned, C-Area Process 

Sewer Lines as abandoned, 

ECODS C-1, C-Area Disassembly 

Basin, C-Area Reactor Cooling 

Water System, Bldg. 108-3C Fuel 

Unloading Facilities Power, and 

Bldg. 904-89G Retention Basin 

for 100-C Containment)

9/30/2009 9/30/2016 9/30/2016

Forecast and EA Dates 

were revised to be in 

agreement with the 

regulatory approved 

federal Facility 

Agreement Revision.1 

Appendix E, Long-Term 

Projections for FY2010.

On schedule to meet new 

date.

Federal Facility 

Agreement
EA,F

SR-0030 (51112)

Issue Record of Decision (ROD) 

for R-Area OU (Includes 14 sub-

units with 14 associated 

milestones)

Issue Record of Decision (ROD) for 

R-Area Operable Unit (Includes 14 

sub-units with 14 associated 

milestones:  Area on North Side of 

Building 105-R, and Laydown Area 

North of 105R, and Release from 

the Decontamination of R-Area 

Reactor Disassembly Basin (NBN); 

Bldg 109-R Purge Water Storage 

Basin; Bldg 122-R Process Storage; 

Combined Spills North of Buldg 105-

R (NBN); Cooling Water Effluent 

Sump (107-R); Potential Release 

from R-Area Disassembly Basin 

(105-R); Potential Release of 

NaOH/H2SO4 from 183-2R (NBN); R-

Area Ash Basin (188-R); R-Area 

Process Sewer Lines as Abandoned 

(NBN); R-Area Reactor Area Cask 

Car Railroad Tracks as Abandoned 

(NBN), R-Area Reactor 

Groundwater, Bldg. 105-R Reactor 

Building; Bldg 108-1R Engine 

House; and Bldg. 108-2R Engine 

House.)

10/1/2010 5/5/2011 5/5/2011

Forecast and EA Dates 

were revised based on 

regulatory approval of 

the Federal Facility 

Agreement Revision.1 

Appendix E, Long-Term 

Projections for FY2010.

On schedule to meet new 

date.

Federal Facility 

Agreement
EA,F

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 2ND 

QUARTER / FY 2010 

MILESTONES

Enforceable Agreement (EA)  / Planned 

EA Milestone Report
FINAL SECOND QUARTER OF FY 2010 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, & MARCH 2010)

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE 

COMPLETION 

DATE

FORECAST DATE ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS COMMENTS

Designations: EA = Enforceable Agreement,  PC = Project Critical Decision, B = Budget, F = Five Year Plan, PS = Project Start, PE = Project End, MC = Mission Complete, PEA = Planned EA, RA = ARRA, and PA = OECM Designated

SR-0030 (778)
FFCAct Site Treatment Plan 

Annual Update

DOE / SCDHEC Consent Order 

95-22-HW, amended 10/14/2003, 

requires the SRS Site Treatment 

Plan to be updated annually by 

November 15.

11/15/2010 11/15/2010 11/15/2010 On schedule. On schedule. Site Treatment Plan EA,F

SR-0030-009

Initiate C, K, and L-Reactor 

Complexes Early Action RA 

Start

Initiate C, K, and L-Reactor 

Complexes Early Action 

Remedial Action start

12/24/2010 1/12/2011 1/12/2011

Forecast and EA Date 

changed based on 

regulatory approved 

Federal Facility 

Agreement Revision.1 

Appendix E, Long-term 

Projections for FY2010.  

The Early Action 

Remedial Action (RA) 

Start date does not apply 

to the R-Reactor Complex 

because the R-Reactor 

Complex RA Start will be 

claimed with the R-Area 

OU.

On schedule to meet new 

date.

Federal Facility 

Agreement
EA

SR-0030 (51318)
Initiate Field Start for L-Area 

Northern Groundwater

Initiate RFI / RI Field Start for L-

Area Northern Groundwater 

(NBN)

12/27/2016

Based on 

regulatory 

approval of the 

Federal Facility 

Agreement 

Revsion.1 

Appendix E, 

Long-Term 

Projections for 

FY 2010, this 

milestone is no 

longer 

applicable.

Based on 

regulatory 

approval of the 

Federal Facility 

Agreement 

Revsion.1 

Appendix E, Long-

Term Projections 

for FY 2010, this 

milestone is no 

longer applicable.

Based on regulatory 

approval of the Federal 

Facility Agreement 

Revsion.1 Appendix E, 

Long-Term Projections 

for FY 2010, this 

milestone is no longer 

applicable.

Federal Facility 

Agreement
EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 2ND 

QUARTER / FY 2010 

MILESTONES

Enforceable Agreement (EA)  / Planned 

EA Milestone Report
FINAL SECOND QUARTER OF FY 2010 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, & MARCH 2010)

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE 

COMPLETION 

DATE

FORECAST DATE ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS COMMENTS

Designations: EA = Enforceable Agreement,  PC = Project Critical Decision, B = Budget, F = Five Year Plan, PS = Project Start, PE = Project End, MC = Mission Complete, PEA = Planned EA, RA = ARRA, and PA = OECM Designated

SR-0030 (50852)

Start Remedial Action for R-Area 

OU (Includes 14 sub-units with 

14 associated milestones)

Start Remedial Action for R-Area 

Operable Unit (Includes 14 sub-

units with 14 associated 

milestones:  Area on North Side of 

Building 105-R, and Laydown Area 

North of 105R, and Release from 

the Decontamination of R-Area 

Reactor Disassembly Basin (NBN); 

Bldg 109-R Purge Water Storage 

Basin; Bldg 122-R Process Storage; 

Combined Spills North of Buldg 105-

R (NBN); Cooling Water Effluent 

Sump (107-R); Potential Release 

from R-Area Disassembly Basin 

(105-R); Potential Release of 

NaOH/H2SO4 from 183-2R (NBN); R-

Area Ash Basin (188-R); R-Area 

Process Sewer Lines as Abandoned 

(NBN); R-Area Reactor Area Cask 

Car Railroad Tracks as Abandoned 

(NBN), R-Area Reactor 

Groundwater, Bldg. 105-R Reactor 

Building; Bldg 108-1R Engine 

House; and Bldg. 108-2R Engine 

House.)

1/15/2011 6/6/2011 6/6/2011

Forecast and EA Dates 

were revised based on 

regulatory approval of 

the Federal Facility 

Agreement Revision.1 

Appendix E, Long-Term 

Projections for FY2010.

On schedule to meet new 

date.

Federal Facility 

Agreement
EA,F

SR-0030 (50761)

Issue Record of Decision (ROD) 

for D-Area OU (Includes 11 sub-

units with 11 associated 

milestones)

Issue Record of Decision (ROD) 

for D-Area Operable Unit 

(Includes 11 sub-units with 11 

associated milestones: Bldg. 

420-2D Rework Handling 

Facility,420-D Concentrator 

Bldg, 421-D Finishing Bldg, 421-

2D Finishing Bldg, 772-D 

Control Laboratory, D006 

Petroleum Release Site, D-Area 

Coal Pile Runoff Basin, D-Area 

Process Sewer Lines as 

Abandoned, D-Area Waste Oil 

Facility, D-Area Asbestos Pit, 

and Combined Spills from 483-D 

& Associated Areas)

10/17/2011 2/23/2011 2/23/2011
Federal Facility 

Agreement
EA,F

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 2ND 

QUARTER / FY 2010 

MILESTONES

Enforceable Agreement (EA)  / Planned 

EA Milestone Report
FINAL SECOND QUARTER OF FY 2010 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, & MARCH 2010)

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE 

COMPLETION 

DATE

FORECAST DATE ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS COMMENTS

Designations: EA = Enforceable Agreement,  PC = Project Critical Decision, B = Budget, F = Five Year Plan, PS = Project Start, PE = Project End, MC = Mission Complete, PEA = Planned EA, RA = ARRA, and PA = OECM Designated

SR-0030-011
Issue P and R Area Ash Basin 

Rev 0 SB / PP

Issue P Area Ash Basin 

(including Outfall P-007)(188-0P) 

and R Area Ash Basin (188-0R) 

Rev 0 Statement of Basis / 

Proposed Plan (SB / PP)

3/16/2011

Based on 

agreement by 

the three Parties 

(DOE, EPA, and 

SCDHEC), the P-

Area Ash Basin 

and the R-Area 

Ash Basin were 

added back to 

their respective 

Area Operable 

Units.  

Therefore, this 

milestone is no 

longer valid and 

should be 

deleted.

Based on 

agreement by the 

three Parties 

(DOE, EPA, and 

SCDHEC), the P-

Area Ash Basin 

and the R-Area 

Ash Basin were 

added back to 

their respective 

Area Operable 

Units.  Therefore, 

this milestone is 

no longer valid 

and should be 

deleted.

Based on agreement by 

the three Parties (DOE, 

EPA, and SCDHEC), the P-

Area Ash Basin and the R-

Area Ash Basin were 

added back to their 

respective Area Operable 

Units.  Therefore, this 

milestone is no longer 

valid and should be 

deleted.

Federal Facility 

Agreement
EA

SR-0030 (824)
Submit Removal Actions 

Performed in FY10 Report

Submit the Removal Actions 

Performed in FY10 Report
1/1/2011 1/1/2011 Planned EA (PEA) On schedule. On schedule. PEA

ARRA Project: N

OH-WV-0013-004

Meet Fiscal Year shipping 

requirements as specified in the 

STP

Meet Fiscal Year shipping 

requirements as specified in the 

Site Treatment Plan

9/30/2010 9/30/2010 9/30/2010
WVDP-299 Site 

Treatment Plan
EA

WEST VALLEY DEMONSTRATION PROJECT (OH-WV)

OH-WV-0013 Nuclear Facility D&D West Valley

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 2ND 

QUARTER / FY 2010 

MILESTONES

Enforceable Agreement (EA)  / Planned 

EA Milestone Report
FINAL SECOND QUARTER OF FY 2010 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, & MARCH 2010)

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE 

COMPLETION 

DATE

FORECAST DATE ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS COMMENTS

Designations: EA = Enforceable Agreement,  PC = Project Critical Decision, B = Budget, F = Five Year Plan, PS = Project Start, PE = Project End, MC = Mission Complete, PEA = Planned EA, RA = ARRA, and PA = OECM Designated

TOTAL NUMBER OF EA / PEA MILESTONES FOR THE NEXT FOUR (4) QUARTERS (APRIL 2010 THROUGH MARCH 2011): 150 / ON SCHEDULE: 150 (100%)

TOTAL NUMBER OF EA / PEA MILESTONES FOR THE 2ND QUARTER OF FY 2010: 26 / MET: 26 (100%)

SUMMARY

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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GREEN
NO NOVs DURING THE PERIOD (JANUARY, FEBRUARY, & MARCH 2010), AND / OR ALL NEW OR PREVIOUS NOVs 

RESOLVED DURING THE PERIOD (JANUARY, FEBRUARY, & MARCH 2010).

YELLOW

1 NOV (WITH NO IMPACT TO PROJECT COST / SCOPE / SCHEDULE) DURING THE PERIOD (JANUARY, FEBRUARY, & 

MARCH 2010), AND / OR 1 OR MORE PREVIOUS NOVs (WITHOUT FINES / PENALTIES) NOT RESOLVED DURING THE 

PERIOD (JANUARY, FEBRUARY, & MARCH 2010).

RED

≥ 1 NOV (WITH IMPACT TO PROJECT COST / SCOPE / SCHEDULE) DURING THE PERIOD (JANUARY, FEBRUARY, & 

MARCH 2010), OR > 1 NOV (WITH NO IMPACT TO PROJECT COST / SCOPE / SCHEDULE) DURING THE PERIOD (JANUARY, 

FEBRUARY, & MARCH 2010), AND / OR 1 OR MORE PREVIOUS NOVs (WITH FINES / PENALTIES) NOT RESOLVED DURING 

THE PERIOD (JANUARY, FEBRUARY, & MARCH 2010).

NOTE:
DOLLAR AMOUNT OF ASSESSED FINE AND/OR DESCRIPTION OF SUPPLEMENTAL ENVIRONMENTAL PROJECT (SEP, OR 

"IN-LIEU-OF PENALTY" PROJECT) IS ALSO PROVIDED, IF APPLICABLE.

GREEN

NO EA MILESTONES MISSED DURING THE PERIOD (JANUARY, FEBRUARY, & MARCH 2010), OR ALL MISSED EA 

MILESTONES ARE RENEGOTIATED DURING THE PERIOD (JANUARY, FEBRUARY, & MARCH 2010), AND NO FINES / 

PENALTIES ARE EXPECTED.

YELLOW

≥ 1 EA MILESTONES MISSED DURING THE PERIOD (JANUARY, FEBRUARY, & MARCH 2010), BUT HAS BEEN OR IS BEING 

RENEGOTIATED FOR ANY OR ALL MISSED EA MILESTONES DURING THE PERIOD (JANUARY, FEBRUARY, & MARCH 

2010), AND/OR NO FINAL DECISION HAS BEEN MADE AS TO WHETHER FINES / PENALTIES ARE EXPECTED.

RED
≥ 1 EA MILESTONE MISSED DURING THE PERIOD (JANUARY, FEBRUARY, & MARCH 2010), AND NO RENEGOTIATION 

HAS OCCURRED, AND/OR FINES OR PENALTIES ARE EXPECTED.

ENFORCEABLE 

AGREEMENT (EA) 

MILESTONE STATUS / THIS 

QUARTER

REGULATORY COMPLIANCE SCORECARD -- SCORING LEGEND

NOTICES OF VIOLATION 

(NOVs)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining 
essential functions to protect human health, the environment, and national security.
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REGULATORY COMPLIANCE SCORECARD -- SCORING LEGEND

GREEN
NO EA MILESTONES FORECAST AT RISK OF BEING MISSED DURING THE NEXT FOUR QUARTERS (APRIL 2010 

THROUGH MARCH 2011).

YELLOW

≥ 1 EA MILESTONE FORECAST AT RISK OF BEING MISSED, BUT HAS BEEN OR IS BEING RENEGOTIATED FOR ANY OR 

ALL MISSED EA MILESTONES DURING ANYTIME IN THE NEXT FOUR QUARTERS (APRIL 2010 THROUGH MARCH 2011), 

AND/OR NO FINAL DECISION HAS BEEN MADE AS TO WHETHER FINES / PENALTIES ARE EXPECTED.

RED

≥ 1 EA MILESTONE FORECAST AT RISK OF BEING MISSED, AND NO RENEGOTIATION HAS OCCURRED OR IS LIKELY TO 

OCCUR FOR ANY OR ALL MISSED EA MILESTONES IN THE NEXT FOUR QUARTERS (APRIL 2010 THROUGH MARCH 

2011), AND/OR FINES OR PENALTIES ARE EXPECTED ANYTIME DURING THE NEXT FOUR QUARTERS (APRIL 2010 

THROUGH MARCH 2011).

GREEN WD OR WD IMPLEMENTATION ON SCHEDULE.

YELLOW
WD OR WD IMPLEMENTATION BEHIND SCHEDULE NO MORE THAN 6 MONTHS, OR AT RISK OF IMPACTING PROJECT 

COST / SCOPE / SCHEDULE FOR THE WD.

RED

WD OR WD IMPLEMENTATION BEHIND SCHEDULE MORE THAN SIX MONTHS, OR HAS IMPACTED PROJECT COST 

SCOPE / SCHEDULE,  OR BECOMES CRITICAL PATH FOR THE PROJECT, OR HAS SIGNIFICANT UNRESOLVED ISSUES 

FOR THE WD.

ENFORCEABLE 

AGREEMENT (EA) 

MILESTONE STATUS / NEXT 

FOUR QUARTERS

NON-HIGH-LEVEL WASTE 

(NON-HLW) WASTE 

DETERMINATIONS (WDs)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining 
essential functions to protect human health, the environment, and national security.
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REGULATORY COMPLIANCE SCORECARD -- SCORING LEGEND

GREEN

LLW DISPOSAL FACILITY PERFORMANCE ASSESSMENT (PA), COMPOSITE ANALYSIS (CA), AND DISPOSAL 

AUTHORIZATION STATEMENT (DAS) ARE UP-TO-DATE, OR REVISIONS ARE ON SCHEDULE, WITH NO SIGNIFICANT 

ISSUES.

YELLOW
LLW DISPOSAL FACILITY PA, CA, OR DAS ARE UNDER REVISION, AND ARE AT RISK OF IMPACTING THE PROJECT 

COST / SCOPE / SCHEDULE.

RED
LLW DISPOSAL FACILITY PA, CA, OR DAS ARE UNDER REVISION, AND HAVE IMPACTED OR HAVE BECOME CRITICAL 

PATH FOR THE PROJECT COST / SCOPE / SCHEDULE.

GREEN NEPA ACTION IS ON SCHEDULE, OR DOES NOT IMPACT THE PROJECT COST / SCOPE / SCHEDULE.

YELLOW NEPA ACTION IS AT RISK OF IMPACTING THE PROJECT COST / SCOPE / SCHEDULE.

RED NEPA ACTION HAS IMPACTED, OR BECOMES CRITICAL PATH FOR THE PROJECT COST / SCOPE / SCHEDULE.

"N / A" = NOT APPLICABLE & "N / D" = NOT DETERMINED.

"EMPTY CELL" = DATA UNKNOWN OR UNAVAILABLE, AT THIS TIME.

NATIONAL 

ENVIRONMENTAL POLICY 

ACT (NEPA)

LOW-LEVEL WASTE (LLW) 

DISPOSAL

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining 
essential functions to protect human health, the environment, and national security.


